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Terrestrial Planet Finder Technology Demonstration Mirror 
TECHNOLOGY ANNOUNCEMENT 

 
The Terrestrial Planet Finder (TPF) mission will detect and characterize Earth like planets 
around solar like stars, and search for life beyond our solar system.  This Technology 
Announcement (TA) solicits proposals for demonstrating technologies in support of 
preparations for the TPF mission.  Participation is open to all categories of U.S. 
organizations, including industry, universities, nonprofit organizations, Federally Funded 
Research and Development Centers (FFRDC), NASA Centers, and other government 
agencies.  Only U.S. technology providers may propose, foreign proposals are not allowed. 

Two observational approaches are being considered for accomplishing the TPF mission 
goals; IR interferometry, and visible coronagraphy.  This solicitation specifically seeks 
proposals for a technology demonstration primary mirror consistent with the coronagraphic 
approach.  A viable proposal shall offer to design, fabricate, test, evaluate, and deliver a  
2 meter class technology demonstration mirror that complies with the specifications 
described in Appendix A and references therein. 

Proposal evaluation will be done using a technical peer review process as described in 
Appendix D.  The selection criteria for evaluation and their relative importance are 
summarized below and explained in Appendix C.3. 

• Technical merit and benefits to TPF (30%) 
• Technology maturation (30%) 
• Management and implementation plan (40%) 

 
The TDM selection process will occur in two steps.  Selected proposers will initially carry 
out a three-month Technology Concept Definition Study Phase (“Study Phase”).  In the 
Study Phase, each prospective technology provider will be required to produce a detailed 
preliminary design for the proposed technology demonstration mirror and document the 
design in a final study report (refer to Appendix E), which will serve as the primary basis 
for down-selection to the Demonstration Phase.  Only the technology providers selected 
for the Study Phase will be considered for the Demonstration Phase.  Therefore, NASA/ 
JPL will solicit, negotiate, and award contracts (or other agreements) through completion 
of the Demonstration Phase without further competition.   

The Study Phase will involve developing a detailed preliminary design for a technology 
demonstration mirror as summarized in Appendix C.4.a.  The Demonstration Phase will 
involve final design, fabrication and test, evaluation, and delivery of the technology 
demonstration mirror as summarized in Appendix E.4.a.  A technology demonstration 
mirror concept appropriate for this TA should be mature enough to demonstrate its 
capabilities and performance in a relevant environment within three years from the start of 
the Study Phase. 

Any proposals from government, national laboratory, or FFRDCs sources that are 
substantially the same as an industry or university proposal will be rejected.  Accordingly, 
the government, national laboratory, or FFRDC proposal will not be evaluated and will be 
returned to the originator. 
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As many as three (3) technology concept proposals may be selected for the Study Phase.  
Study Phase fixed price contracts (or other agreements) are anticipated to be valued up to a 
maximum of $250,000.00 each.  At the end of the Study Phase, approximately one (1) 
technology concept will be down-selected for the Demonstration Phase.  The total funding 
available for all Demonstration Phase activities is anticipated to be approximately $6.0 
million.  In all cases, JPL’s obligation to fund awards is contingent upon the availability of 
funds and the receipt of proposals that are determined acceptable for award under this TA.   
 
The following information applies to this TA: 
 
Date of TA issue: June 13, 2002 
Notice of Intent to Propose Due: July 3, 2002 
Proposal Due Date: July 11, 2002 at 3:00 p.m. PDT 
Study Phase Start Date (approximately): August 14, 2002 
Proposal Page Limit: 20 Pages 
 
Required Number of Proposals: Submit fifteen (15) copies and (1) PC 

readable electronic copy .pdf file format on 
3.5-inch disk or ZIP disk, or CD-ROM 

 
Mailing address: Jet Propulsion Laboratory 

4800 Oak Grove Drive, Mail Stop 190-220 
Pasadena, CA 91109-8099 
Attn: William D. Kert 

 
Address for hand delivery: Jet Propulsion Laboratory 

Visitor Control Center Building 249 
4800 Oak Grove Drive 
Pasadena, CA 91109-8099 
Attn: William D. Kert 

 
Initiation of funding: With contract (agreement) award 
 
General Point of Contact: Mr. William D. Kert 

Jet Propulsion Laboratory 
4800 Oak Grove Drive, M/S 190-220 
Pasadena, California 91109-8099 
e-mail: william.d.kert@jpl.nasa.gov 
Telephone: (818) 354-2992 

 
If you have any questions about this TA, please contact Mr. William D. Kert. 
 

Original signed by 
 
Daniel R. Coulter,  
Manager, Terrestrial Planet Finder 

mailto:william.d.kert@jpl.nasa.gov


APPENDIX A 

TPF TECHNOLOGY DEMONSTRATION MIRROR REQUIREMENTS 
 

 
Note: JPL reserves the right to change, as needed, this Appendix and Equipment Specification
contained herein, at the commencement of Demonstration Phase activities.
TDM Technology Announcement 
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A.1  INTRODUCTION 
The TPF mission will search for Earth-like planets around nearby stars, provide the first direct 
images of such planets and provide low resolution spectroscopic data on planetary atmospheres.  
In addition, TPF will support general astrophysics studies by providing unprecedented imaging 
capability.  This solicitation seeks proposals for a technology demonstration primary mirror that 
can demonstrate readiness to realistically begin TPF flight mirror design and development in the 
2010 time frame and delivery by 2014.  Additional TPF information is at: http://tpf.jpl.nasa.gov/ 

A.2 TDM SCOPE 
The TDM procurement will occur in two phases.  The main deliverables for each phase are: 

1. Study Phase 
a. A TDM preliminary design review presentation to the TPF science and engineering 

communities, with the intent of providing the broadest possible dissemination of 
information, and discussion of system-level issues 

b. A three volume Study Phase Final Report (refer to Appendix E) that describes: 
- The preliminary design of the technology demonstration mirror  
- The Demonstration Phase Technical Plan for final design, fabrication, testing, 

evaluation, and delivering the technology demonstration mirror and associated 
ground support equipment, and a separate costed option for completing a 
program of protoflight qualification testing before delivery 

- The management and cost plan for implementing the Demonstration Phase 
Technical Plan and any options like protoflight qualification testing 

2. Demonstration Phase 
a. The TDM assembly (mirror, mounts and flexures, strongback) 
b. An appropriate TDM container to prevent damage during transport / storage  
c. TDM handling equipment and unique test equipment built under this contract 
d. TDM Test Report including witness samples  
e. TDM Acceptance Data Package including among other things: 

i. An optical performance predicative model for zero g conditions 
ii. An optical performance predicative model for one g conditions 

iii. A manufacturing plan document describing the end-to-end procedure for TDM 
design and fabrication 

f. A plan for designing, fabricating, testing and delivering a TPF flight primary 
mirror 

 
Details on the complete scope of work and deliverables for each phase are in later appendices.  

http://tpf.jpl.nasa.gov/
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A.3 TECHNOLOGY DEMONSTRATION REQUIREMENTS 
The TDM shall be fully space flight-like in form, fit and function, and allow assessment of its 
design to meet all key optical, thermal, structural and lifetime performance requirements 
consistent with protoflight test environments.  The unit and packaging design shall be based on 
flight-worthy radiation hard, high reliability materials, parts and processes that are compatible 
with the space environment and specified flight operating temperatures, and radiation conditions.   

The TDM shall be capable of providing the required optical performance over the full range of 
space flight mission conditions, and be suitable for use by a TPF precursor mission, if such an 
opportunity arises. 

The achievement of very low spatial frequency error is crucial for a successful TDM since it is 
the major factor in determining the level of starlight supression achievable in a TPF coronagraph 
system.  Mirror mass, or areal density, is another critical factor with respect to the application of 
this technology since the primary mirror can account for a significant fraction of the launch mass 
of a large space telescope system.  For this reason, a low areal density TDM is highly desirable.  
However, recognizing that excessive lightweighting may limit the achievable spatial frequency 
error, a rather conservative areal density specification is given along with a more aggressive goal.  
Proposers should strive to achieve the lowest practical areal density TDM consistent with the 
specified spatial frequency error profile. 
 

A.4 ATTACHMENTS 
The following attachment to Appendix A provides detailed requirements and specifications for a 
Technology Demonstration Mirror.   

a. TDM Detailed Equipment Specification 
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Proposers are permitted to suggest changes to this preliminary specification, especially 
where values are “TBD” (to be determined), and “TBR” (to be refined).   
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1.0 Scope and Precedence of Requirements 
 

This specification defines the requirements for the design, fabrication, and verification of a 
deliverable TPF Technology Demonstration Mirror (TDM).  The specified mirror constitutes 
technology demonstration.  The essence of this demonstration is to achieve the mid-spatial 
frequency requirements, both in surface error and in reflectance nonuniformities.  Surface error 
requirements in the mid-spatial frequencies are better than that achieved on Hubble Space 
Telescope (HST), and in addition, in a more challenging geometry.  The TDM is an unobscured 
section of a steep aspheric profile, on a substrate roughly one-third to one-quarter the areal 
density of HST, which is why the mid-spatial frequency requirement is very challenging.  
Furthermore, the TDM goal is 2 times better than required as identified by TPF architecture 
studies. 
 

While NASA has not identified a flight mission for the TDM, the delivered mirror is to 
demonstrate the level of technology that can currently be produced to flight standards.   

1.1. Purpose 
The TDM mirror described in this specification is targeted at demonstrating technology 
relevant to architecture studies for coronagraphic TPF missions. 

1.2. Conflicting Requirements  
Conflicts arising between the requirements of this specification and the requirements of any 
document referenced herein shall be referred to the TDM Contract Technical Manager 
(CTM) for resolution. 

1.3. Technical Monitoring  
In order to monitor the progress of this effort, a cognizant JPL CTM will request technical 
interchange meetings consistent with the Technology Announcement (TA). 

 
2.0 Relevant documents 
 

The TDM mirror assembly shall be designed, fabricated and tested in compliance to this 
specification, definition of work in the TA, and documents listed below. 

2.1. Precedence: Should there be a conflict in interpretation of requirements, the order of 
precedence is: 

1st TA 
2nd Specification 
3rd Sub tier documents listed below 

2.2. Documents: 
2.2.1. JPL Guideline D-17868: Design, Verification/Validation and Operations 

Principles for Flight Systems, Rev. 1 
2.2.2. Specification/Standards Documents 

MIL-F-48616 Mild abrasion/Humidity/Adhesion 
MIL-O-13830 H General Specification, Manufacture, Assembly, and Inspection  
ASTM F 1811-97 Measurement of power spectral density function (PSD) 
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3.0 Definitions 
 

3.1.  Level of requirements:  The word "shall" constitutes a mandatory requirement, while the 
word "will" constitutes a sub-tier requirement, and does not take precedence over the 
"shall" statement of that requirement elsewhere in this document.  "Will" may also 
denote a goal. 

3.2. Coordinate system 
3.2.1. The TDM mirror coordinate system is defined in terms X, Y and Z-axis in the 

following configuration and as shown in Figure 3-1:  
 

Figure 3-1:  Cartesian Coordinate System 
 
 
 
 
 

3.2.2. Z is the axis normal to the parent vertex and facing into the surface  
3.2.3. Y is the axis along the radius vector of the parent, including both the center of the 

parent and the center of the TDM. 
3.2.4. For data reported to JPL, any alternative coordinates systems evoked must be 

referenced to this system, and a transformation matrix provided. 
 

3.3. Design Practices  
The contractor shall specify the approach to be used and the extent to which metric (SI) 
units of measurement will be used to meet the requirements of this specification.  Use of 
metric units shall be assumed for new designs unless it can be demonstrated to result in 
significant inefficiencies. 
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3.4. Aperture Definitions 
3.4.1. Offset Distance: Y1 is the distance between the optical axis (center of the parent) 

and the nearest edge of the TDM beyond which all specified optical and coating 
properties are fully satisfied. 

3.4.2. Physical Aperture (PA): Includes the maximum physical diametric aperture of 
TDM front surface, allowing for clear aperture roll off, bezels and non-circularity. 

3.4.3. Clear Aperture (CA) is defined as the diameter of the TDM within which all 
specified optical and coating properties are fully satisfied.  The CA is circular in 
projection on the XY plane.  The TDM surface is inclined to the XY plane, and as 
such, the clear aperture would be slightly elliptical.  JPL will consider a contractor 
request to make the CA circular along the mirror surface, provided this does not 
reduce the collecting area of the telescope.  The Clear Aperture Allowance (CAA) 
is the (PA – CA)/2 which may be anisotropic, and is provided for the convenience 
of optical fabrication.  CAA0 is the CAA along the Y axis nearest the optical axis. 

3.4.4. Greatest Lateral Extent (GLE): Includes the TDM Physical Aperture, plus any part 
of the TDM front or back, projected on the XY plane.  The GLE also includes 
tolerance build-up, and may be anisotropic.  

 
 
 
 
 
 
 
 
 

Figure 3-2: Great
 

3.5. Conic Constant: The conic constant, as used in
Malacara (Optical Shop Testing, 2nd edition, 1
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3.6. Surface Errors  
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PSD is to be computed from a residual surface figure map and provided in digital 
form.  The raw surface figure error data shall be provided in digital form as a 
function of mirror surface coordinates.  Coordinates and units shall be identified.  
Test and data analysis uncertainty shall be allocated in the test error budget. 
 

The contractor is encouraged to over sample to achieve accurate measures of the 
PSD (Goal is > 5x Nyquist).  It is recognized that rich sampling will introduce 
spurious points.  During the study phase, the contractor may offer a schedule of 
point count that may fall outside the specified PSD, yet not be counted in meeting 
the specification.  JPL reserves the right to modify or reject this approach. The 
approach must include a rationale for selection of points that will not be included 
in the PSD. Any such criteria must not result in ignoring a defective zone in either 
the frequency regime or spatial regime. At least 95% of the data shall be included. 

3.6.3. Microroughness is a sampled quantity and represents the contribution to veiling 
glare resulting from surface error at spatial wavelengths ~1µm < Λ < 1mm. 

3.6.4. Microroughness shall be measured in mutually agreed locations within the clear 
aperture.  Typically, this measurement is made using a non-contact profilometer, 
Atomic Force Microscope (AFM) or scatterometer, or some combination of these 
instruments.   

 
3.7. Metrology 

The contractor shall provide a detailed test procedure, including an error allocation 
among various effects covering the full domain of spatial frequencies.  These effects may 
be dependent on the spatial wavelength (Λ) domain under consideration, and are listed in 
section 3.7. 

 
3.8. Error Budgets 

The contractor shall provide a comprehensive error budget as part of the TDM design, 
defining in depth both random and uncompensated systematic error contributions.  The 
error budget is not merely a high level representation of the TDM, but rather a detailed 
multi-level tool that may be used to evaluate and understand design trades and sub-tier 
requirements.  At least four error budgets shall be provided for surface errors, and at least 
one error budget for coating errors.  Each shall demonstrate how the requirement is met.  
The budgets are as follows: 

 

Error Budget (Surface, Λ>40cm) 
Error Budget (Surface, 40cm≥Λ≥2cm) 
Error Budget (Surface, 2cm>Λ>1mm) 
Error Budget (Surface, 1mm>Λ>1µm) 
Error Budget (Reflectance, 40cm≥Λ≥2cm) 
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Error estimates shall recognize both broad spatial frequency effects and anticipated 
periodic or zonal deviations.  Narrow spatial frequency error effects must be noted and 
included in the error budget.  An error budget shall explicitly define how each element is 
propagated to the next higher level, and state the basis for estimation of the lower tier 
contributors.  If errors cannot be combined automatically, the basis of combination shall 
be explained.  Each error budget shall be delivered as an “active electronic document”, 
preferably as an Excel spreadsheet. 
 
The error budget shall represent effects to at least the 3rd level.  Error elements shall 
include all known relevant random and uncompensated systematic effects, including, but 
not limited to the following: 

 

- Calibration errors 
- Mounting errors 
- Test vibration errors 
- Test seeing errors 
- Sampling errors 
- Metrology noise 
- Systematic instrument errors 
- Mounting repeatability 
- Gravity release residual errors 
- Uncertainties in combination of observations 
- Registration errors 
- Temperature offset, gradient and transient errors 
- Material inhomogeneity and anisotropy 
- Coating stress (global and print through deformation) 
- Contamination 
- Aging 

 
4.0 Optical Characteristics 

 
4.1. Optical prescription 

4.1.1. The conic constant shall be (-0.996622) ± 0.0001 (knowledge within ±0.00001). 
4.1.2. The vertex radius of curvature shall be 7200 mm ± 2 mm (knowledge within 

0.05 mm). 
4.1.3. The parent vertex and the center of the TDM mirror shall be separated by 1100 

mm ± 2 mm (knowledge within 0.1 mm). 
 

4.2. Surface definition  
4.2.1. Zones 

4.2.1.1.  The clear aperture (CA), circular in projection on the XY plane, 
    is ≥ 1800mm in diameter in that projection. 

4.2.1.2.  The clear aperture allowance shall be ≤ 40mm in the plane of the mirror. 
4.2.1.3. Greatest Lateral Extent (GLE) shall be ≤ 1900mm along Y. 
4.2.1.4. The Physical Aperture shall be ≤ 1880mm along X. 
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4.2.2. Surface Requirements  

The PSD will be derived from surface figure map and includes 100% of the area 
contained in the clear aperture.   

4.2.2.1. Spatial frequency error content 
4.2.2.1.1. Over 1mm < Λ < full aperture, residual data points at all frequencies 

shall be plotted as a function of spatial frequency and shall fall under 
the required PSD curve sampled at least 2 times the Nyquist frequency 
with 5 times Nyquist as a measurement goal.  Sub-aperture 
measurement may be necessary to adequately sample the highest 
spatial frequencies. 
 

The required PSD curve as a function of the spatial frequency, k, is 
defined as: 
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Where    k=
1
Λ

= kx
2 + ky

2( ) cycles/cm 

A = 2.4 * 105 Angstroms2 cm2   
(goal is A = 6 * 104 Angstroms2 cm2 between Λ = 40cm and Λ = 2cm) 
ko = 0.04 cycles/cm 
n = 3 
 
The surface figure of the mounted mirror, corrected to zero-gravity 
conditions, shall be measured in a manner that provides a map of 
surface figure structure on all spatial scales. 

 

4.2.2.1.2. For the low and mid spatial frequencies a smoothing function shall be 
applied to the surface figure map to remove by averaging all surface 
structure on spatial scales smaller than 2 centimeters. The PSD of the 
surface figure shall be estimated from this filtered surface figure map. 
The estimated PSD values shall fall below the specified PSD curve 
over the spatial frequency range from 0.025 to 0.5 cycles / centimeter. 
Exceptions to this requirement will be allowed, to an extent not to 
exceed the specified PSD by more than a factor of 2 within a spatial 
frequency range no greater than 10% of the specified spatial frequency 
range. 

 

4.2.2.1.3. Over the microroughness regime of  ~1µm < Λ < 1mm, the residual 
surface error must be less than 10Å rms with a goal of 5Å rms.    
Sampled locations will be measured in both radial and azimuthal 
directions (referenced to the center of the TDM) at ≥ 6 mutually agreed 
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locations defined during the design phase.  One of these locations must 
include the visual “worst” location on the mirror as assessed by high 
intensity light illumination in a darkened room.  Scan length shall be ≥ 
10mm, and the spatial filter will be set to yield results comparable to 
industry standards, and representative of the level of total integrated 
scatter (TIS) expected from the sample location on the mirror.  Derived 
values may exclude the amplitude of a mapped scratch or dig at the 
location of the measurement.  The level of the mirror is regarded to be 
the average of the 12 or more measurements above.  All measurements 
shall be reported, and the scans provided in electronic form.   

 
4.2.2.2.Cosmetic quality 
The polished clear aperture of the mirror substrate shall meet or exceed a Scratch/Dig 
of 80/50 per MIL-O-13830H. 
 

4.2.3. Sequence of optical performance testing 
4.2.3.1. Conclusion of optical fabrication prior to mounting 
4.2.3.2. After mounting in mirror assembly, prior to gravity release 
4.2.3.3. During gravity release, prior to thermal cycling 
4.2.3.4. After thermal cycling and prior to protoflight vibration/acoustic/shock test 
4.2.3.5. After vibration/acoustic/shock test 
4.2.3.6. After coating 

 
4.3. Reference fiducials:  The manufacturer shall design and provide a system of fiducials on 

the mirror appropriate to aid in post-delivery testing, and in integrating the mirror into a 
telescope assembly.  The design shall be compatible with metrology, and will establish 
the spatial position of the mirror relative to the parent mirror’s vertex and optical axis.  It 
is anticipated that final adjustment of the position of the mirror will be determined by 
testing optical attributes, and accordingly, the fiducials may not be required to satisfy the 
full telescope alignment flow down allocated to the Primary Mirror.  Alignment fiducials 
will be either registered to the mirror following a kinematic mounting scheme, or will be 
integral to the mirror.  In either case, accuracy must be met for each Degree-of-Freedom.  
In the former case, an additional registration repeatability requirement will be satisfied. 

 
Degrees of Freedom Accuracy Repeatability Units 

∆X = ± 200 20 mm 
∆Y = ± 200 20 mm 
∆Z = ± 200 20 mm 
θX = ± 26 3 milliradians 
θY = ± 26 3 milliradians 
θZ = ± 175 20 milliradians 
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5.0 Mirror Substrate 
5.1. The mirror substrate, if fabricated along the off-axis angle of the mirror, shall have a 

physical aperture in its own plane with a diameter ≤ 1900mm (TBR), and thickness at the 
edge of ≤ 180mm (TBR). 

 
 
 
 
 
 
 
 

5.2. The substrate material must be compatible with maintaining a stable boresight and 
satisfying surface requirements while exposed to temperatures per section 7.4. 

5.3. The substrate material must be compatible with launch and operational loads when 
implemented on a lightweight structure.  

5.4. The substrate material must be dimensionally stable and sustain all optical figure 
requirements for at least 3 years of storage in earth ambient conditions, and 10 years of 
space flight.  

5.5. The substrate material must be dimensionally stable and sustain a total ionizing dose 
(TID) per the specifications in section 7.4 while sustaining all optical figure 
requirements. 

5.6. The mirror must have a first resonant frequency ≥ 200Hz (300Hz goal TBR).  
Unsupported sections of the face sheet spanning lightweighting pockets should have a 
resonant frequency ≥ 2500Hz  (TBR) 

5.7. The substrate areal density, including mounting interfaces, shall be < 60kg/m2 (TBR), 
with a goal of 30kg/m2 (TBR) 

5.8. Interface pads 
5.8.1. Mounting distortion is included in the surface figure requirement, and is to be 

represented during test 
5.8.2. The mirror shall be kinematically mounted via a set of 3 bipods, located at the 

support points that will minimize gravitational deflection,  
5.8.2.1. The mount shall be consistent with TBD coronagraph instrument packaging 

and mounting constraints, and maximize support under launch loads.  One 
mirror mount shall lie on the projection of the Y axis, and shall be on the side 
of the TDM furthest from the optical axis of the parent. 

5.9. Venting requirements 
5.9.1. Maximum differential pressure shall be < 0.2 atmospheres while depressurizing at 

the maximum environmental rate. 

≤ 180mm 

Y 

≤ 1900mm

Z 
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5.10. TDM Assembly 
5.10.1. The TDM Assembly consists of  

5.10.1.1. TDM mirror 
5.10.1.2. Mounting pads 
5.10.1.3. 3 kinematic bipod mounts, designed / fabricated to protoflight standards 
5.10.1.4. A surrogate strong back that will hold the mirror, and represents that 

structure that, in a hypothetical system, would relate the TDM to the rest 
of the telescope, to the instrument package, and to the spacecraft.  
Location of mount points on the surrogate strong back is TBD. 

5.10.2. Testing and validation in the TDM Assembly configuration 
5.10.2.1. Performance and environmental tests shall be performed with the TDM in 

the TDM assembly, with all fasteners at proper torques 
5.10.2.2. Accessory supports for gravity offload tests may be used.  Analytic 

estimates of errors in such offload supports shall be a component in the 
final mirror error determination. 

5.10.3. TDM Assembly Characteristics 
5.10.3.1. The TDM assembly shall have a first resonance frequency ≥ 80 Hz (TBR) 
 

5.11. The TDM shall be compatible with maintaining Class 500 cleanliness requirements.  
As such, the bevel, edge and backsheet shall be finished in a manner to minimize 
contamination issues.  

 
 

6.0 Mirror Coating Definitions 
The requirement for the mirror coating shall be an unprotected reflective metallic film, and the 
reflectance will be equal to freshly deposited pure gold.  The uniformity of reflectance over the 
clear aperture, not the absolute value of the reflectance, is the essence of the coating requirement. 
 
In the specifications that follow, reference is made to both witness samples and test coupons. 
Witness samples are coated along with the TDM while test coupons are coated during special 
coating runs that are identical in all coating parameters to the coating run used to coat the TDM. 
The location of each witness sample, with respect to the TDM, shall be recorded. The location of 
the test coupons with respect to the geometry to be used to coat the TDM shall be recorded. 
 

6.1. Spectral Characteristics. The reflectance of the TDM mirror specular surface is 
equivalent to the reflectance of Au without overcoat.  The TDM mirror will operate over 
a spectral wavelength band from 0.55µm to 2.50µm.  Tests shall cover this spectral 
range.  The coating reflectance shall be ≥ reflectance of bare freshly deposited gold 
minus 1% at Beginning of Life (BOL), and within minus 2% of bare freshly deposited 
gold at End of Life (EOL).  

6.2. Coating Area. Coating shall extend beyond the clear aperture but not across an edge 
onto any edge bevel.  Within the clear aperture, coating reflectance uniformity and 
reflectance requirements shall be satisfied. 
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6.3. Coating Deposition Process. The coating deposition process shall be consistent with 
satisfying all TDM requirements, with emphasis on lifetime, reflectance uniformity, low 
scatter, and minimal surface error over all spatial frequencies.  The supplier’s ability to 
clean the reflective surface of molecular and particle contamination by a process the 
supplier provides, is a TDM goal.  Any induced polarization or phase retardance will be 
included in the reflectance uniformity and surface error uniformity requirements to the 
extent they affect these attributes. 

6.4. Coating Reflectance Uniformity.  Within the TDM clear aperture, and over spatial 
wavelength bands between 2cm ≤ Λ ≤ 40cm, the RMS residual reflectance shall be ≤ 
0.3%, with ≤ 0.1% the goal.  Metrology directly on the TDM mirror is preferred.  
However, as a less favorable option, the supplier may extrapolate the reflectance 
uniformity of the mirror from a dense set of planar test coupons set at a comparable 
angle and spacing to the source, and exposed immediately before or after the TDM under 
identical deposition conditions.  In the case of the less preferred option, test coupons 
shall represent the entire TDM surface.  JPL will consider sampling strategies to reduce 
the number of measurements needed, provided that the full surface is sampled in this 
strategy is justified based on coating technique and/or on coating demonstrations.   

6.5. Straylight.  Any contribution of the mirror coating to stray light shall be included in the 
microroughness specification.  The TDM mirror will be subjectively inspected in a dark 
room with a collimated high intensity light.  Areas that exhibit anomalous brightness 
shall be included in sampling should metrology directly on the TDM mirror be possible. 

6.6. Ionizing Radiation.  The mirror coating shall show no signs of degradation, cloudiness 
or discoloration after test coupons are subjected to 1.5 times the TID level specified.  
After irradiation the mirror coating on the sample shall be examined with 10X 
microscope and shall show no evidence of flaking, peeling, cracking or blistering. This 
test shall use the same substrate material as is used for the TDM. 

6.7. Humidity Resistance.  The mirror coating shall show no signs of deterioration such as 
tarnishing after witness samples are subjected to tests specified in MIL-F-48616. 

6.8. Adhesion.  The mirror coating shall show adhesion when subjected to tests specified in 
MIL-F-48616. Witness samples shall be used for this test. 

6.9. Mirror Coating Stress. The mirror optical coating shall not produce significant stresses 
in the mirror.  The optical surface of the mirror shall meet all requirements in section 
4.2.2 after mirror coating.  This shall be determined by comparing full aperture phase 
maps taken of the TDM optical surface before and after coating. 

6.10. Mirror Coating Surface Quality.  The finished TDM mirror coating shall comply with 
MIL-0-13830 H.  The mirror coatings shall exhibit no structural non-uniformity, sleeks, 
or scratches larger than 80/50 when inspected with the unaided eye. 

6.11. Mirror Witness Samples.  The contractor shall manufacture an appropriate number of 
the witness samples.  The witness samples shall be 25mm (TBR) size, fabricated using 
the same mirror substrate material; polished by same process the mirror substrate is 
polished, and coated with an identical mirror coating process as the TDM mirror.  The 
test lot size shall be 20 (TBR) pieces. 

6.12. Contamination Control.  The coated TDM shall be kept in a contamination controlled 
area during metrology/storage/shipping at a Class 500 cleanliness level. 
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7.0 Environment Compatibility Verification 
 
7.1. TDM Lifetime 

7.1.1. The pre-launch storage lifetime (within shipping container) is 2 years. 
7.1.2. The pre-launch telescope integration lifetime is 3 years, at integration 

environment. 
7.1.3. The space flight lifetime shall be 5 years, with a goal of 10 years. 

 
7.2. The TDM shall survive the following launch environment (non-operating) conditions 

7.2.1. Temperature: -10°C to +60°C 
7.2.2. Pressure: 15 psi to < 10-6 Torr 
7.2.3. Pressure change: Specified range above over a 5 minute period 
7.2.4. Humidity: 0 to 50% RH 

 
7.3. Protoflight Qualification Requirements: 

 
7.3.1. Structural Loads:  The TDM and supporting struts shall be designed to a limit 

load value of 12 g’s applied in the worst single direction through the center of 
gravity of the TDM.  Minimum design factors are 1.4 on ultimate and 1.25 on 
yield. Qualification test requirement is 1.25 x limit load.  The qualification loads 
may be applied by a static loads test, a centrifuge test, or a shaker pulse test. 

 
7.3.2. Random Vibration: The TDM assembly (bipods and strongback included) shall 

be subject to the random vibration qualification levels given below.  The test 
duration is two minutes in each of three orthogonal axes.  The test may be force 
limited to reduce over-test at hard mounted resonance frequencies.  The upper 
bound force spectrum below may be used to limit the input acceleration to the test 
article.  Additional notching of the input acceleration spectrum may be applied if 
necessary to keep the interface force from exceeding the structural limit load. 

 
Primary Mirror Random Vibration Qualification Test Acceleration Input 

 

Frequency, Hz Acceleration Spectral Density Level 
20 

  20 – 80 
80 – 500 

500 – 2000 
2000  

Overall 

0.015g2 / Hz 
+ 3  dB / Octave 

0.06 g2 / Hz 
-6  dB / Octave 
0.00375 g2 / Hz 

7.1 g rms 
  

  1g = standard acceleration due to gravity = 9.81 m/s2 

  Duration: 2 minutes in each of three orthogonal axes 
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Primary Mirror Random Vibration Qualification Test Force Limit Specifications 
 

Frequency, Hz Force Spectral Density Level 
20 – 1.1 Fn 

1.1 Fn - 1000 
480 FN2 / Hz 

- 6 dB / Octave 
Where Fn is the first predominate resonance frequency in the axis of test, F is the product 
of the acceleration spectrum times the square of the total mass of the test article in Kg, 
N is the unit Newtons  

 
7.3.3. Acoustic Noise:  The acoustic noise qualification requirement for the TDM is a 

reverberant random-incidence acoustic field specified in 1/3 octave bands.  The 
acoustic noise spectra are specified below.  The flight qualification test exposure 
time is 2 minutes, but the flight acceptance test exposure time is only 1 minute. 

Acoustic Qualification Test Level 
1/3 Octave Band 

Center Frequency 
Qualification Sound 

Pressure Level Test Tolerances 
(Hz) (dB ref.  20 microPa)  
31.5 122.5 +5, -3 
40 125.5 +5, -3 
50 129.5 +5, -3 
63 131.0 ± 3 
80 133.0 ± 3 

100 133.0 ± 3 
125 133.0 ± 3 
160 133.5 ± 3 
200 134.5 ± 3 
250 135.5 ± 3 
315 134.5 ± 3 
400 131.0 ±3 
500 128.0 ± 3 
630 125.0 ± 3 
800 123.0 ± 3 

1000 121.0 ± 3 
1250 120.0 ± 3 
1600 119.5 ± 3 
2000 119.0 ± 3 
2500 118.0 ± 3 
3150 116.5 ± 3 
4000 114.0 ± 3 
5000 110.0 ± 3 
6300 106.0 ± 3 
8000 103.0 ± 3 

10000 101.0 ± 3 
Overall 143.6 ± 1 

Duration: Qual: 2 minutes  
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7.3.4. Pyrotechnic Shock: Pyrotechnic shock qualification requirements are shown 
below. The pyroshock requirement is defined as a shock response spectrum (SRS) 
for a frequency range of 100 to 10,000 Hz, which is intended to represent the 
structurally transmitted transients from pyrotechnic devices used to achieve 
various separations. The shock pulse, with the SRS corresponding to this 
specification, shall be applied to the assembly mounting points in each of three 
orthogonal axes.  The synthesized shock waveform shall meet the following 
criteria:   

1. The time history shall be oscillatory in nature, and 
2. The pulse shall decay to less than 10% of its peak value within 20 

milliseconds. 
 

Primary Mirror Pyrotechnic Shock Qualification Test Requirement 
 
 

 

1g = standard acceleration due to gravity = 9.81 m/s2 
Two shocks for QUAL in each of the three orthogonal axes. 
 

7.3.5. Thermal: The TDM shall be exposed to 3 cycles over the survival temperature 
range (see section 7.4) with a temperature ramp ≤ 1ºC/minute. 

 
 

7.4. Operational Space Flight Environment 
 

7.4.1. Gravity environment <0.005g 
7.4.2. Operating temperature 20 ±2 °C 
7.4.3. Survival temperature range -30°C to +60°C 
7.4.4. TDM thermal gradients Front to back < 2°C, Radial <1°C 
7.4.5. TDM thermal transients dT/dt < 1°C/minute 
7.4.6. Pressure < 10-6 Torr 
7.4.7. Ionizing radiation  20,000 rad (Si) total dose (TBR) in 5 years  

(witness sample includes materials in addition to 
substrate and coating not included in other sections) 

 
7.5. Storage 

Temperature between 10 and 30 degrees C, at less than 5% relative humidity 
 

7.6. Integration  
Temperature between 5 and 35 degrees C, at less than 80% relative humidity 

 
Frequency, Hz 

 

 
Peak SRS Response 

(Q=10) 
100 

 100 - 1,600 
1,600 - 10,000 

                   10 g 
             + 10.0 dB / Octave 
                 1000 g 
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8.0 Quality Assurance  
 
8.1. Responsibility for Quality Assurance 

Primary responsibility for quality assurance of delivered hardware, processes, tests, or 
services is placed on the contractor, who is responsible for offering only those hardware, 
processes, tests, or services that conform to specified requirements.  The contractor shall 
implement a quality assurance program to assure that the requirements of this 
specification are met. 
 

8.2. Materials and Processes 
Materials and processes employed in designing producing the TDM are to be consistent 
with space flight practices.  Specifically, compliance under vacuum conditions, survival 
temperature range and survival launch loads shall be demonstrated on either the TDM, or 
a representative surrogate of the TDM.  Materials and processes used shall be consistent 
with an ionizing radiation environment and meet flight standards for outgassing.  The 
TDM optical performance shall be evaluated before and after testing at specified 
vibration levels and depressurization rates, and demonstrate no resulting degradation.  
Performance shall also be demonstrated over the operational temperature range. 
 

8.2.1. Traceability 
All materials shall be identified with a material lot number.  Traceability shall be 
provided by identifying materials in a particular serialized assembly or 
subassembly by a procured lot number.  This identification shall remain with the 
material at all times and provide complete traceability information from the 
procurement source. 

 

8.2.2. Material Review Boards (MRB) 
The contractor shall notify JPL in advance of any MRBs including: 
a. Type I MRBs that consider issues affecting form, fit, or function relative to the 

TDM specifications.  The contractor shall include JPL in the MRB.   
The MRB shall be final only after JPL approval. 

b. Type II MRBs that consider issues affecting contractor imposed sub-tier 
requirements.  JPL does not necessarily have to be included in the MRB, 
however, the disposition of the MRB shall be reported to JPL within one week 
of closure. 

 
8.3. Anomaly Reporting and Corrective Action 

The contractor shall notify JPL of any manufacturing failures or anomalies that put at 
risk the timely completion of deliverables.  The contractor shall contact and consult with 
the JPL CTM in order to plan and gain authorization for corrective action. 
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8.4. Quality Conformance Inspections and Tests. 
TDM compliance with the requirements of this specification shall be verified by one or 
more of the following methods as indicated in Table 8.4. 

 

a. Inspection - A visual observation, examination, or direct measurement of the 
physical characteristics of the deliverable item with a comparison to the applicable 
requirement, yielding a subjective pass / fail evaluation. 

 

b. Analysis - A calculated prediction showing that the deliverable hardware complies 
with the stated requirements based on measured properties including relevent test 
data together with analytical models based on the applicable engineering and 
physical governing equations. 

 

c. Test – A laboratory procedure under controlled conditions yielding multi-valued 
experimental data, and subsequent data reduction, to provide quantitative data that 
are directly compared to prescribed requirements. 

 
8.5. Test Documentation 

Prior to the conduct of any testing called for by this specification, the contractor shall 
prepare a test procedure including the testing sequence, the test methods, and the 
pass/fail criteria for each test.  The test procedure shall be submitted to JPL for approval 
prior to testing.   Complete records of all tests shall be kept and made available to JPL.  
The records shall include the data for each test conducted.  A JPL representative shall 
be notified of test dates so that tests may be witnessed by JPL. 

 
8.6. Test Equipment Accuracies  

Unless otherwise agreed to, equipment used to measure unit parameters shall not 
introduce an error greater than ten percent of the tolerance of the parameter being 
measured. 
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Table 8.4  Product Verification Matrix 
 

Paragraph  Parameter Inspection Analysis Test 
4.1 Optical Prescription    
4.1.1 Conic constant   FA 
4.1.2 Vertex radius of curvature   X 
4.1.3 Pupil Offset   X 
4.2 Surface Definition    
4.2.1.1 Clear Aperture X   
4.2.1.2 Clear Aperture Allowance X   
4.2.1.3 Greatest Lateral Extent X   
4.2.1.4 Physical Aperture X   
4.2.2 Surface Requirements    
4.2.2.1.1 Surface Phase Map   FA 
4.2.2.1.2 PSD Curve   X 
4.2.2.1.3 Microroughness   SS 
4.2.2.2. Cosmetic Quality X   
4.2.3 Sequence of optical testing X   
4.3 Reference Fiducials X   
5.0 Mirror Substrate    
5.1  Mirror Dimensions X   
5.2 Thermal Stability  X  
5.3  Launch Compatibility  X  
5.4 Lifetime  X  
5.5 Ionizing Radiation   X  
5.6 Resonant Frequency  X  
5.7 Mass  X  
5.8 Interface Pads  X  
5.9 Venting  X  
5.10 TDM Assembly  X  
5.11 Cleanliness X   
6.0 Mirror Coating    
6.1 Spectral Characteristics   WS 
6.2 Coating Area X   
6.3 Coating Process X   
6.4 Reflectance Uniformity   TC 
6.5 Straylight X   
6.6 Ionizing Radiation   TC 
6.7 Humidity   TC 
6.8 Adhesion   TC 
6.9 Coating Stress   FA 
6.10 Coating Surface Quality   FA 
6.11 Witness Samples X   
6.12  Contamination Control X   
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7.0 Environment Compatibility Verification 
7.1 Lifetime  X  
7.3 Protoflight Qualification Requirements 
7.3.1 Structural Loads   X 
7.3.2 Random Vibration   X 
7.3.3 Acoustic Noise   X 
7.3.4 Pyrotechnic Shock   X 
7.3.5 Thermal   X 
7.4 Operational Space Flight Environment 
7.4.1 Gravity Environment   FA 
7.4.2 Operating Temperature   X 
7.4.3 Survival Temperature   X 
7.4.4 TDM Thermal gradients   X  
7.4.5 TDM Thermal transients  X  
7.4.6 Pressure   X 
7.4.7 Ionizing Radiation   TC 
7.5 Storage  X  
7.6 Integration  X  

 
Legend: 

FA – Full aperture 
WS – Witness Sample 
SS – Subsample  
TC – Test Coupon 
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9.0 Demonstration Phase Preliminary Contract Data Requirements List 
During the Study Phase the contractor shall prepare a detailed description of the information to 
be provided for each CDRL item.  Each CDRL item should contain sufficient details to define 
the engineering results.  Documentation (e.g., QA reports, drawing sets, lists) shall be complete.  
 

No. Item Due Date 
1.0 Blank production plan (include substrate acquisition plan) 

  Material requirements 
     CTE, homogeneity, CTE anisotropy 
     Facesheet seeds, voids, and inclusions 
     Stress and annealing 
     Fracture mechanics plan 
  Structural design 
     Mirror mount design 
  Fabrication plan 
     Slumping requirements 
  Percentage of complete bonds 
  Surface error of the blank 
  Facility plan 
  Blank handling equipment 

Delta PDR 

1.1 Pre-shipping review presentation package (blank)  
1.2 Blank acceptance data package 

  Pre-ship surface error 
  Inspection reports 

 

1.3 Results of the tests on the substrate facesheet witness pieces (material 
properties such as CTE, modulus, etc.) 

 

1.4 Results of the tests on the core witness pieces measured (material 
properties such as CTE, modulus, etc.) 

 

2.0 Structural Design Review presentation package CDR 
2.1 Full parts list (including mirror handling, gravity off-load, 

measurement system, packaging) 
 

2.2 Full drawings list (including all items in 2.1)  
2.3 Full set of as-designed drawings (including all items in 2.1)  
2.4 Analysis reports (structural design and model, depressurization 

analysis, thermal model - as designed) 
 

2.6 Gravity release report 
  Calculated distortion due to gravity with the TDM  
  in the optical test configuration 
  Design of the gravity release system 
  Assumptions and analysis of this system 
  Test to verify the assumptions and analysis 

 

2.6.1 Gravity release residual error study 
  Errors determined both by analysis and measurement 
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3.0 Coating plan 

  Process to be used for coating 
  Plan to verify coating facility 

CDR 

3.1 Coating metrology plan  
3.2 Coating aging study (uniformity with time)  
3.3 Pre-shipping review presentation package (to coating facility)  
3.4 Cleaning plan  
3.5 Test coupons 

  Results for reflectivity, reflectivity uniformity, adhesion, humidity 
  and radiation sensitivity, and coating stress 

 

3.6 Coating readiness review presentation package  
4.0 Test plan CDR 

4.1 Test Readiness Review 
  Verification of metrology system 

TRR 

4.2 Optical performance test procedures  
4.3 Environmental test procedures 

  Verification of temperature control and vibration isolation system 
  Identification of residual errors due to temperature variations and 
  vibrations 

 

4.4 Test equipment calibration reports  
4.5 Mirror vertex and directional reference 

  Procedure to be used for verification of the mirror 
 

4.6 Mirror alignment plan (for test and telescope recommendations)  
4.7 Special test equipment (null lenses, etc.) design  
4.8 Test data (primary and reduced) 

     Surface maps and PSD 
     Modal frequencies 

 

5.0 Final controlled version of detailed manufacturing plan  PSR 
5.1 Manufacturing flow diagram  
5.2 Tooling drawings  
5.3 Handling fixture design - as built  

6.0 TPF Primary Mirror Development Plan PSR 
7.0 TDM Analysis reports (structural, depressurization, thermal - as built) PSR 

7.1 Full set of as-built drawings (red lines acceptable)  
7.2 QA report  
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10.0 Acronyms and definitions 
 

AFM  Atomic Force Microscope 
BOL  Beginning Of Life 
CA  Clear Aperture 
CAA  Clear Aperture Allowance 
CDR  Critical Design Review 
CDRL  Contract Data Requirements List 
CTM   Contract Technical Manager 
CTE  Coefficient of Expansion 
EOL  End Of Life 
GLE  Greatest Lateral Extent 
HST  Hubble Space Telescope 
MRB  Material Review Boards 
PA  Physical Aperture 
PDR  Preliminary Design Review 
PSD  Power Spectral Density 
PSR  Pre-Ship Review 
QA  Quality Assurance 
RH  Relative Humidity 
SRS  Shock Response Spectrum 
TA  Technology Announcement 
TBD  To Be Defined 
TBR  To Be Refined 
TDM  Technology Demonstration Mirror 
TID  Total Ionizing Dose 
TIS  Total Integrated Scatter 
TPF  Terrestrial Planet Finder 
TRR  Test Readiness Review 
 
Definitions 
k  Spatial Frequency in Cycles Per Centimeter 
K  Conic Constant 
ΛΛΛΛ  Spatial Wavelength 
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APPENDIX B 

General Instructions for Responding to this Technology Announcement 

 

B.1 GENERAL PROVISIONS AND POLICIES 
 

A “Technology Provider” is the single person responsible for successful delivery of what is 
offered in the proposal.  The technology provider, his/her home institution, and any other 
organizations teamed on the proposal are considered the “proposers.” 

1. Who May Propose to the Terrestrial Planet Finder Technology Demonstration Mirror 
Technology Announcement (TA).   

This TA is restricted to U.S. qualified proposers.  Qualified proposers are U.S. 
organizations including educational institutions, nonprofit nonacademic organizations, 
industry, NASA Centers including the Jet Propulsion Laboratory (JPL), and other 
government agencies.  Within the bounds of all applicable federal regulations, there are 
no restrictions on the use of non-U.S. subcontractors or vendors for off-the-shelf 
components.  However, non-U.S. sources for technology development would be counter 
to the objectives of the technology demonstration envisioned in this TA. 
 
In accordance with Federal statutes and NASA policy, no eligible applicant shall be 
excluded from participation in, denied the benefits for, or be subjected to discrimination 
under any program or activity receiving financial assistance from NASA on the grounds 
of race, color, creed, age, sex, national origin, or disability.  
 
In order to determine the appropriate funding instrument in the event a proposal is 
selected for funding, one of the categories listed below shall be indicated on the 
appropriate line on the proposal cover page. 

 
Types of Proposing Institutions: 

Educational Institution: An accredited university or college to confer degrees  (all such 
institutions are considered nonprofit). 

Nonprofit, Nonacademic Organization: A private or Government supported research 
laboratory, university consortium, museum, observatory, or similar organization that 
supports advanced research but whose central charter is not for training students. 

Industry:  An organization of any size that operates for profit on a fee basis with 
capabilities and interests to conduct advanced technology development 

NASA Center: Any NASA Center organization including JPL 

Other Government Agency: Any non-NASA, U.S. Federal Executive agency, national 
laboratory, or Federally Funded Research and Development Center (FFRDC) sponsored 
by a Federal Agency. 
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2. A Notice of Intent (NOI) to propose is requested. The NOI is neither a commitment to 
submit a proposal nor is information contained therein considered binding on the 
submitter.  NOI’s may be submitted by providing the information below to the “General 
Point of Contract” for this TA, Mr. William D. Kert, e-mail william.d.kert@jpl.nasa.gov  
• Reference to the TDM TA; 
• Technology Provider name, mailing address, phone number, and e-mail address; 
• Name(s) of institution(s) and any partnering organizations, if known by NOI due date; 
• Descriptive title of the technology 

3. Proposers are requested to provide proposals that conform to the proposal content 
outlined in Appendix C.2.  The right to make awards without discussion is reserved; 
therefore, proposals should be as complete as possible and submitted on the proposers’ 
most favorable terms. 

4. All responses received will be reviewed for applicability and appropriateness to the TA 
criteria; however, it is understood that there is no commitment implied or otherwise that 
peer reviews will result in a procurement.  Neither the Government nor JPL will be 
responsible for any cost incurred in furnishing this information. 

5. To be considered for award, a proposal shall, at a minimum, describe an advanced 
technology demonstration mirror that addresses the technology needs described in 
Appendix A.  An organization may submit proposals for more than one technology 
concept.  Proposals should contain sufficient technical information to permit a 
meaningful evaluation, using the defined evaluation criteria, and be signed by an official 
authorized to legally bind the technology provider’s institution.  

6. Joint Proposals: Where multiple organizations are involved, only one of them may submit 
the proposal.  The proposal should describe the role to be played by the other 
organizations and indicate the legal and managerial arrangements contemplated.   

7. Cooperative/shared development (i.e., cost sharing with other activities/organizations) is 
permitted. If such arrangements exist, attach confirmation letters from a person with the 
authority to commit the organization to the arrangement  (not included in the page count). 

8. Questions from potential respondents and answers from TPF will be posted on the 
following website: http://acquisition.jpl.nasa.gov/rfp/tdm/ 

9. Contract Type and Funding: For organizations requiring contracts for funding, the TPF 
will fund the Study Phase through fixed-price R&D, Cost Reimbursement with 
Educational Institutions (CREI) for universities contracts, issued by the Jet Propulsion 
Laboratory (JPL)/ California Institute of Technology.  Proposers that require JPL to issue 
a Study Phase contract shall comply with JPL’s General Provisions (GPs) and Additional 
General Provisions (AGPs).  These GPs/AGPs are available through the Internet at 
http://acquisition.jpl.nasa.gov/e2000.htm.  If you have an access problem or, would like 
to receive a copy of a specimen contract you may send a message to Mr. William D. Kert, 
e-mail william.d.kert@jpl.nasa.gov or call  (818) 354-2992.   

After completion of the Study Phase and technology down-selection, the selected 
technology provider’s organization will be invited to negotiate a new funding contract (or 
other agreement). 

mailto:william.d.kert@jpl.nasa.gov
http://acquisition.jpl.nasa.gov/rfp/
http://acquisition.jpl.nasa.gov/e2000.htm
mailto:william.d.kert@jpl.nasa.gov
mailto:william.d.kert@jpl.nasa.gov
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The personnel and facilities specified are considered essential to the work being performed hereunder.  
Prior to removing, replacing, or diverting any of the specified individuals or facilities, the Contractor 
shall notify JPL reasonably in advance and shall submit justification (including proposed substitutions) 
in sufficient detail to permit evaluation of the impact on this Contract.  No diversion shall be made by 
the Contractor without the written consent of JPL; provided, that JPL may ratify in writing the change, 
and such ratification shall constitute the consent of JPL required by this Article. With the consent of the 
Contracting parties, this clause can be amended from time to time during the course of the Contract to 
either add or delete personnel and/or facilities as appropriate. 

A proposal containing a large number of exceptions or one or more significant exceptions 
to the General Provisions and/or Additional General Provisions may make the proposal 
unacceptable for evaluation.  Proposers must provide a detailed explanation, including the 
rationale, for any exceptions taken.  Proposals containing exceptions may be selected for 
negotiations. However, if an agreement cannot be negotiated, the proposal may be 
rejected.   

10. Other Agreements and Funding:  For NASA centers and other government agency 
organizations, the TPF Office will establish written memoranda of agreements and 
administer a funds transfer through NASA Headquarters to the performing organizations. 

11. Proposal Personnel:  Each organization submitting a proposal shall designate a single 
“Key Personnel” Technology Provider who will lead the quality, direction, and content of 
the entire proposed effort through all phases, and for the use of all awarded funds.  A key 
personnel / facilities clause similar to the one below will be required in the contract. 

12. Proposal Delivery:  Proposals may be mailed or hand delivered to the addresses in the 
TA.   For hand carried proposals, the JPL Visitor Control Center is open to receive 
proposals only on working weekdays, between 7:30 a.m. and 4:30 p.m. The JPL Visitor 
Control Center will date and time stamp your proposal.  Proposals are due at the time and 
date stated on the cover of this TA.  

13. Late Proposals:  Any proposal, portion of the proposal, or unrequested proposal revision 
received at JPL after the time and date specified on the cover page of the TA is late.  Any 
volume of a proposal received after the time and date specified will cause the entire 
proposal to be late.  Processing delays at the proposer’s home institution or its methods of 
shipping do not excuse the late submission of a proposal.  Late proposals will not be 
considered for award, except under the following circumstances: 

• JPL determines that the late receipt was due solely to a delay by the U.S. postal 
service for which the offeror was not responsible.  Timely postmark or receipt of 
registered, certified, or express mail “next–day service,” establishing the time of 
deposit, shall be evidenced. 

• JPL determines that the proposal was late due solely to mishandling by JPL after 
receipt at JPL, provided that the timely receipt at JPL is evidenced. 

• No acceptable proposals are received in a timely manner. 
 

14. Withdrawal:  Proposers may withdraw proposals at any time before award. 

15. Proposals should not contain security classified information or depend on access or use of 
security classified information or classified facilities for any portion of the activities. 
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B.2 PROPOSAL INFORMATION DISCLOSURE 
Restriction on Use and Disclosure of Proposal Information.  If a proposal contains 
proprietary information that should not be used/disclosed for any purpose other than 
proposal evaluation, it should be clearly marked by placing the following legend on the 
proposal response cover sheet: 

NOTICE 
“The information (data) contained in [insert page numbers or other identification] of this 
proposal constitutes a trade secret and/or information that is commercial or financial and 
confidential or privileged.  It is furnished to the Government and the Jet Propulsion 
Laboratory/California Institute of Technology (”Institute”) in confidence with the understanding 
that it will not, without permission of the proposer, be used or disclosed other than for 
evaluation purposes; provided, however, that in the event a contract (or other agreement) is 
awarded on the basis of this proposal, the Government or the Institute shall have the right to use 
and disclose this information (data) to the extent provided in the contract (or other agreement).  
This restriction does not limit the Government’s or Institute’s right to use or disclose this 
information (data) if obtained from another source without restriction.” 

 

B.3 PAGE LIMITS 
Responses are limited to 20 pages (including figures, see Table B.3).  Proposals that 
contain information exceeding the page limit will have the excess pages removed, and the 
excess pages will not be evaluated.  Proposal format shall be as follows: 
• Typewritten using easily readable 12 point type fonts on white 8.5x11 inch paper, in 

single or double columns with at least a 1 inch margin on all sides; 
• Double-sided printing preferred but not required (each side counts as one page); 
• Bound only with metal staples (no cardboard or plastic covers, or permanent binders); 
• An easily disassembled original (to enable making additional copies if needed); 
• No fold out pages; 
• No material submitted on electronic media, nor reference on websites needed to 

complete the evaluation; 
• Use only metric units in the body of the proposal; and 
• Strictly adhere to the page limits as follows: 

 

Section Page Limits 
Cover Page Not Counted 
Proposal Summary 1 
Table of Contents Not Counted 
Technical/Management 18 
Proposed Personnel / Resumes Not Counted 
Facilities and Equipment (as needed) 1 
Current and Pending Support Not Counted 
Proposed Study Phase Cost Not Counted 
Proposed Study Phase Schedule Not Counted 
Estimated Demonstration Phase Cost  Not Counted 
Estimated Demonstration Phase Schedule Not Counted 
Past Performance Not Counted 
References (can be a separate attachment / file) Not Counted 

Table B.3  Proposal Page Limits 
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B.4 NOTIFICATION  
JPL will notify all proposers of their selection or non-selection.   

 
B.5 CONTRACT (OR OTHER AGREEMENT) NEGOTIATIONS AND AWARD 

When the funding instrument is a contract, a JPL acquisition representative will handle 
negotiations, funding, and contract execution.  The proposal for the Study Phase and the 
resulting Study Phase Final Report will be used as the basis for negotiations.  The 
procurement representative may request certain business data through the Technology 
Provider’s business office and may forward a specimen contract and other information 
pertinent to negotiations.  When the funding instrument is not a JPL contract, NASA 
Headquarters will handle an “other agreement” process for transferring funds to the 
technology providers’ organization.  In all cases, awards will be made to institutions, not 
directly to the Technology Provider.  

 
B.6 CANCELLATION 

NASA and JPL reserve the right to make no awards under this TA and to cancel this TA.  
NASA and JPL assume no liability for canceling the TA or for anyone’s failure to receive 
notice of cancellation. 

 
B.7 ATTACHMENTS 

The following attachment to Appendix B includes essential information and supplemental 
instructions for proposal preparation.  

a. Forms and Documents Containing Information Applicable To This TA. 
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ATTACHMENT B.7.a, FORMS AND DOCUMENTS CONTAINING INFORMATION 
APPLICABLE TO THIS TA. 

 
The following attached forms and documents are organized into two major groupings: 
  1. Group A shall be completed and returned as part of your quotation or cost proposal. 
  2. Group B is for information purposes only in preparing your quotation/proposal. 
 
Both A and B group attachment documents are available through the electronic address:  
http://acquisition.jpl.nasa.gov/e2000.htm    Hard copies of the Group B documents will be mailed by request 
only.  Note that Group B Attachments may become requirements under a JPL Contract.  
 
NOTE TO PROPOSERS: Only the forms and documents listed below marked X in the box 

preceding the Attachment Number are applicable. 
 

GROUP A – Complete and return as part of your quotation/cost proposal, as applicable: 
 

Attachment 
  Number      Title and Form Number 
 

X A-1 Acknowledgment (form JPL 2384) 
X A-2 Cost Accounting Standards (form JPL 2842) (if over $500K) 
X A-3 Government Property Questionnaire (form JPL 0544) (if required) 

 A-4 (RESERVED) 
 A-5 (RESERVED) 
 A-6 Notice of Total Small Business Set-Aside (form JPL 4022) 
 A-7 Notice of Total Small Business Set-Aside – Modified (form JPL 4023) 
 A-8 (RESERVED) 
 A-9 (RESERVED) 
 A-10 (RESERVED) 
 A-11 (RESERVED) 
 A-12 Foreign Acquisitions – Certification of Eligibility for Exemption from/Certain JPL 

General 
   Provisions, Additional General Provisions, and Certifications (form JPL 2881) 

 A-13 (RESERVED) 
X A-14 Past Performance (form JPL 0358) 
X A-15 Cost Element Breakdown (form JPL 0549) 

 A-16 Determination of Lowest Overall Price - Time-and-Material Proposals (form JPL 0359) 
 A-17 Determination of Lowest Overall Price - Labor Hour Proposals (form JPL 0363) 
 A-18 Determination of Lowest Overall Price - Labor-Hour Proposals to JPL-Provided Rate 

Ranges (form JPL 0364) 
X A-19 Cost Elements Breakdown (Short Form) (form JPL 0549-1) 

http://acquisition.jpl.nasa.gov/e2000.htm
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GROUP B – For information only: 
 

Attachment 
  Number      Title and Form Number 

 
X B-1 Waiver of Rights to Inventions (form JPL 62-301) 

 B-2 Summary Work Breakdown Structure (no form number) 
 B-3 Notice to Offerors (form JPL 2843) 
 B-4 Instructions for Patent Agreement for Use in Support Service Contracts (form JPL 2844) 

Patent Agreement (form JPL 1929) 
 B-5 Notice of Requirement of Pre-award On Site Equal Opportunity Compliance Review 

(form JPL 3553) 
X B-6 Requirements for A Subcontracting Plan (form JPL 0294), if applicable 

 B-7 Security Requirements for a Classified Contract (form JPL 2891) 
 B-8 Notice of Requirement for Affirmative Action to Ensure Equal Employment 

Opportunity (Executive Order 11246) (form JPL 2899) 
 B-9  Notice to Prospective Contractors of Requirement for an Environmental Audit of the 

Lease Facilities (form JPL 2896) 
 Notice to Prospective Contractors of Requirement for an Environmental Audit of the 

Lease Facilities – Alternate (form JPL 2896-1) 
X B-10 Certificate of Current Cost or Pricing Data (form JPL 2496), if applicable 

 B-11 Standards of Conduct and Procedures for Handling Contractor Personnel Problems, 
 Discipline, and Separation (form JPL 4412) 

 B-12 (RESERVED) 
X B-13 Claims for Exceptions to Cost or Pricing Data (form JPL 2703) 

 B-14 Billing Instructions - Cost-Type Contract (form JPL 2716) 
X B-15 Billing Instructions - CREI Contract (form JPL 2717) 
 B-16 Billing Instructions - Labor-Hour/Time-and-Material Contract (form JPL 2718) 
 B-17 JPL Contractor Safety and Health Notification (form JPL 2885) 
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APPENDIX C 

TDM Technology Concept Definition Study Phase 
Specific Proposal Preparation Instructions  

 
C.1 INTRODUCTION 
Proposers are expected to provide sufficient details to enable evaluation by persons who are 
knowledgeable of, but not necessarily specialists in, the proposed technology.  Proposals shall be 
self-contained.  That is, no knowledge of technology outside of that described in the proposal 
should be assumed. 

Key areas of the proposal include: (1) a sufficiently detailed description of the proposed 
technology concept and an explanation of the specific merit of the proposed technology 
demonstration mirror concept relative to the technology needs in Appendix A; (2) technology 
maturity information on the proposed technology concept and the proposed approach for 
substantiating the predicted performance; (3) a description of the proposed Study Phase activities 
and their associated cost and schedule; (4) a discussion of the proposed management approach, 
including the management structure and the system for tracking and reporting progress; and (5) 
information on the requisite experience and organizational capability for demonstration of the 
technology. 

 
C.2 DETAILS OF PROPOSAL CONTENTS 
All proposals should be assembled with the following parts and in the order listed: 

 

1. Cover page that contains the following information: 
 

• Name of this TDM TA; 
• Date of submission; 
• A proposal title; 
• The legal name and address of the organization and specific division or campus 

identification, if part of a larger organization; 
• Point of contact, mailing address, telephone number, FAX number, and e-mail 

address of the business office person at the technology provider’s sponsoring 
institution; 

• Proposing Technology Provider’s name and full institutional mailing address, 
telephone number, FAX number and e-mail address; 

• Technology Provider signature and date; 
• The institutional endorsement, which requires the name and title of the authorizing 

institutional office, the full legal name of the proposing institution, signature of the 
authorizing individual, and date; 

• Designation of the proposing institution type using the definitions in Appendix B. 



 

TDM Technology Announcement 
Appendix C,  Page 2 of 9 

2. Proposal Summary 
 

• A statement summarizing the potential capability of the proposed technology concept 
to satisfy the technology needs described in Appendix A. 

• A brief description of the proposed technology demonstration mirror concept that 
summarizes its central features and predicted performance, and the proposed 
demonstration goals using terminology understandable to a non-specialist, and a 
concise statement of the proposed approach for demonstrating technology maturity. 

• Pictorial material for the proposed technology that is suitable for public release 
 

NASA or JPL may publish the proposal title, the Technology Provider’s name and 
institution, summary description, and picture (or drawing) of all selected technology 
concepts in a public forum.  Therefore, the Proposal Summary should not include 
proprietary information that would preclude its unrestricted release.  

 
3. Table of Contents 

 
4. Technical and Management Section 

 
a. Technical Approach 

The most important aspect of the proposal is the capability of the technology to 
meet the needs of TPF contained in Appendix A.  Accordingly, proposers should 
fully describe their technology demonstration mirror concept and Study Phase 
activities so that reviewers can assess both the potential capabilities of the concept, 
and the likelihood for demonstrating its performance with a hardware deliverable by 
the end of the Demonstration Phase.  Therefore, the technical section should include 
the following: 

 

• A summary description of the proposed technology demonstration mirror 
concept, including; 
- Conceptual layout of the proposed technology demonstration mirror  
- Predicted optical performance, and a discussion of how it has been 

calculated.  Any applicable relevant test results shall be discussed. Describe 
the best mid-spatial wavelength performance achieved to date and the type 
of optic (e.g., diameter, on- or off-axis, f/#, etc.) on which this performance 
was achieved.  Explain the proposed approach for improving performance 
in the mid-spatial wavelength range. 

- Discussion of how the TDM optical characteristics / performance will be 
measured / verified including analysis, metrology, and test equipment, and 
the limitations of the proposed measurement / verification approach.  
Discuss the best accuracy achieved to date in the three spatial wavelength 
ranges specified in Appendix A.  Summarize the technique used to obtain 
these results, and what is proposed to achieve the level of metrology 
required to measure the TDM. 

- Discussion of materials selection and fabrication processes planned 
- Physical characteristics such as size and mass properties for the technology 

demonstration mirror, and how they will be verified 
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- Discussion of the coating application technique to achieve the required 
spatial uniformity of the reflectivity and the technique proposed to measure 
this uniformity. 

• Discussion of changes suggested or exceptions requested to the TDM Detailed 
Equipment Specifications in Appendix A, or deviations from the baseline 
configuration described therein, and the implications of bringing the proposed 
technology demonstration mirror into compliance with those specifications; 

• Description of the technical merit of the proposed technology relative to the 
needs of TPF.  Discuss the potential for making larger sizes and different / non 
circular shapes, and associated needs for building new facilities or equipment; 

• Potential of the proposed technology to benefit a TPF precursor mission; 
• Description of the current maturity of the proposed technology (in particular 

reduction of the mid-spatial frequency errors, metrology, and relative coating 
uniformity) and the technology maturity level expected at the end of the Study 
Phase.  Explain how these determinations were derived; 

• Discussion of the significant technical challenges to be overcome; 
• Discussion of the TDM demonstration approach to substantiate the predicted 

performance including major technical milestones and any special materials, 
parts or processes needed, including how the TDM would be qualified for 
space flight; 

• Description of proposed Study Phase activities and their associated cost and 
schedule (put all cost and schedule information in the “Cost and Schedule” 
Section, and use pointers to direct the reader to the location in the Cost and 
Schedule Section where details associated with the activity are provided, i.e., 
“the cost details for test #3 to demonstrate technical maturity are in section 
9.a.b.c, and the schedule details are in section 9.x.y.z”.  Make the linkage clear 
between cost, schedule, and activity/result/deliverable). 

 
b. Management Approach 

This section shall summarize the management approach and the facilities and 
equipment required.  The management approach should describe essential 
management functions, and the overall integration of these functions to assure 
adequate control of the proposed effort within the cost and schedule constraints.  
This section shall provide insight into the organizations proposed to do the work, 
including the internal operations and lines of authority, together with internal 
interfaces and relationships with NASA, any team members, major subcontractors, 
and associated collaborators.  It also identifies the institutional commitment of all 
team members, and the institutional roles and responsibilities.  Proposers shall 
define the management approach and tools for controlling cost and schedule best 
suited for their particular teaming arrangement.  Proposers should also have a Work 
Breakdown Structure (WBS) that best fits its organizational approach and technical 
capabilities of all team members.  The use of innovative processes, techniques, and 
activities to accomplish their plans is encouraged if cost, schedule, and technical 
improvements can be demonstrated. 
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Proposals that include teaming arrangements, partnering and/or contributions to 
meet the technology demonstration objectives shall specifically address how the 
proposed team will interrelate internally and with NASA, both organizationally and 
managerially.   

 

The management section should include the following: 
 

• Approach for managing Study Phase activities including the work breakdown 
structure, a schedule, and the proposed organizational structure;  

• Identify the roles and responsibilities for each participating organization and 
key individuals for the proposed effort including their level of support for the 
duration of the Study and Demonstration Phases; 

• A discussion of the capabilities each participating organization brings to the 
proposed effort, and relevant experience with similar systems and equipment; 

• Approach for securing any proposed collaborations 
• Assumed funding contributions by technology demonstration collaborations or 

partnering arrangements with other individuals or organizations not included 
in the proposed funding; 

• If applicable, the plan for managing the distribution of responsibilities and 
arrangements for ensuring a coordinated team effort capable of effectively 
carrying out the proposed technology study / demonstration activity;  

• Basis and justification for the cost and schedule estimates for Study Phase and 
Demonstration Phase activities, including letters of commitment from critical 
suppliers and/or cost / resource sharing contributors; 

• Approach for managing cost and schedule risk for all activities with emphasis 
on the blank procurement, required metrology accuracy, ability to achieve low 
mid-spatial frequency errors, and the ability to coat the TDM to the specified 
spatial uniformity; 

• Expected contribution/commitment by the Technology Provider and his/her 
parent organization to the proposed technology demonstration effort (include 
cost and resource sharing, partnering arrangements, etc.);  

• Technology Provider’s historical experience, performance, and institutional 
capability in the area of technology demonstration and subsequent application. 

 
5. Proposed Personnel. Submit a one-page resume for each of the key personnel who will 

support the proposed effort (not included in page count).   
  

6. Facilities and Equipment.  This section should describe any facilities (including any U.S. 
Government owned facilities) and/or test or fabrication equipment that are critical for 
carrying out the proposed Study Phase.  Discuss the availability of these special facilities 
and equipment items and any additional equipment or facilities that will be required.  
Costs for using these facilities shall be included in the proposal Budget Summary.  
Provide written substantiation (not included in the page count) from the government or 
other source showing concurrence with the proposed use. 
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7. Current and Pending Support.  Briefly describe any current or planned sources of support 
that will be contributing to the proposed TDM activity.  Identify the ongoing and pending 
projects, sponsoring organization, relevance to the proposed technology, and the 
resources each organization will contribute or share (not included in page count).  

 
8. Copy of References.  All referenced papers cited in the proposal shall be provided as an 

attachment to the proposal.  For book citations, provide a copy of the relevant pages and 
the full title of the book and/or an easily understood abbreviation of the publication (e.g., 
library standard citation or AIAA format) (the copies of reference papers and book 
references are not included in the proposal page count).  

 
9. Proposed Cost and Schedule. 

 

a. Proposed Study Phase Cost: Provide a one-page cost summary indicating the funding 
requirements for the Study Phase.  Provide an explanation of the proposed funding 
arrangements.  Possibilities include: TPF funds all study costs; proposer shares study 
costs with TPF; or proposer funds all study costs. 

The Study Phase Cost Proposal shall be submitted per the requirements of the TDM 
Study Phase Statement of Work and Delivery Schedule (refer to Appendix C.4.a)  

 

b. Proposed Study Phase Schedule: Provide a detailed schedule of the proposed Study 
Phase activities leading to delivery of the Study Phase Final Report.   

 

c. Estimated Demonstration Phase Cost: Provide a one-page cost summary indicating 
the anticipated funding requirements for the Demonstration Phase.  This non-binding 
ROM estimate when combined with the Study Phase cost should reflect the total 
estimated cost to demonstrate the capabilities and performance of the proposed 
technology concept.  Provide an explanation of the proposed funding arrangements. 

 

d. Estimated Demonstration Phase Schedule: Provide a one-page preliminary schedule 
for Demonstration Phase activities that identifies the major milestones leading to 
delivery of the Technology Demonstration Mirror.   

 
10. Past performance.  Discuss relevant experience and past performance (successes and 

failures) of the proposers in meeting cost and schedule constraints for similar technology 
study and demonstration activities within the last five years.  Provide a description of 
each project, its relevance to the proposed TDM deliverable, cost and schedule 
performance, and points of contact (including addresses and phone numbers). 
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C.3 PROPOSAL EVALUATION CRITERIA 
Listed below are the principal criteria and their relative importance for evaluating technology 
demonstration mirror concepts for Study Phase selection. Within each criterion, factors are of 
roughly equal importance.   
 

T1 - Technical Merit and Benefits to TPF (30%): Evidence of technical merit, and feasibility 
of the Technology Demonstration Mirror concept to meet the needs of TPF and potential 
precursor missions.  Factors to be considered are: 

A. Potential for providing the capabilities, and achieving the performance requirements 
described in Appendix A. 

B. Relevance, value, and benefits of the proposed Technology Demonstration Mirror 
concept toward meeting TPF needs. 

C. Degree to which a TPF precursor mission can use the proposed technology. 
 
T2 - Technology Maturation (30%): Credibility of the proposed technology demonstration 

plan and the soundness of the approach for substantiating the predicted performance.  
Factors to be considered are: 

A. Current maturity of the proposed Technology Demonstration Mirror technology and 
strength of the evidence to show how this maturity has been derived or verified. 

B. Soundness of the proposed technical approach to assure successful completion of the 
Study and Demonstration Phases. 

C. Adequacy of the testing planned to demonstrate that the TDM has achieved the 
required performance at the completion of the Demonstration Phase. 

 
M1 - Management and Implementation Approach (40%): Thoroughness and credibility of 

the proposed approach to implementation, including the management structure, schedule 
realism, level of detail and basis of cost estimate. Factors to be considered are: 

A. Effectiveness of the organizational structure to carry out the proposed management 
plan for the end-to-end design, fabrication, and demonstration effort, including 
identification and availability of key personnel.  

B. Effectiveness of the proposed management plan to structure relationships between 
different elements of the proposer’s team that provide funding support such that a 
single management voice exercises decision authority. 

C. Realism and reasonableness of the proposed cost, including contribution assumptions, 
to complete all design, fabrication, and demonstration activities.  

D. Realism and reasonableness of the proposed schedule for design, fabrication, and 
demonstration activities, and the effectiveness of the system for tracking progress. 

E. Experience of the Technology Provider and organizational capability to deliver the 
technology demonstration mirror. 

F. Past performance for similar technology demonstration and subsequent application. 
G. Commitment of the organization’s management to the proposed technology effort.  
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C.4 ATTACHMENTS 
The following Appendix C Attachments include essential information and supplemental 
instructions for proposal preparation.  

a. TDM Study Phase Statement of Work and Delivery Schedule 
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ATTACHMENT C.4.a TDM STUDY PHASE  
STATEMENT OF WORK AND DELIVERY SCHEDULE 

 
STATEMENT OF WORK AND DELIVERY INSTRUCTIONS 
 
1.0 TDM Study Phase awardees shall conduct a Technology Concept Definition Study Phase 

(“Study Phase”), and complete the preliminary design of a technology demonstration mirror 
that complies with the TDM Detailed Equipment Specification in Appendix A.  The 
technology demonstration mirror preliminary design shall be presented at a review to be held 
at JPL, and documented in a Study Phase Final Report, per the instructions in Appendix E.   

 

2.0 Schedule of Deliverables: 
 

Deliverable Schedule Description (see paragraphs below for details) 

Kickoff meeting 2 weeks 
ARO* 

At contractor’s site; introduce key personnel, 
discuss planning for Study Phase 

Weekly  
Progress Reports Weekly Telecon / e-mail discussion of progress, overall 

status, issues, problems, and proposed solutions 
Mid-Term Study Phase 

Progress Review 
6 weeks 

ARO 
At contractor’s site, review initial TDM design, 
fabrication, and demonstration plans 

Preliminary Design 
Review 

11 weeks 
ARO 

At JPL, design presentation to user community 
on proposed technology demonstration mirror  

Study Phase Final 
Report 

13 weeks 
ARO 

Detailed description of the preliminary design 
for a TDM, and Demonstration Phase technical, 
management, and cost plans 

* ARO – After Receipt of Order 
 

2.1 Kickoff meeting 
A kickoff meeting will be held at the contractor’s site to introduce key personnel, and 
discuss establishing management and contract relationships. 

2.2 Weekly Progress Reports 
Study Phase awardees shall provide weekly teleconference and electronic progress / 
status reports to review overall progress, status, issues, problems, and proposed 
solutions. 

2.3 Mid-Term Study Phase Progress Review 
A Mid-term Study Report (in a common electronic form) and oral presentation at the 
contractor’s site shall be provided to review the initial TDM design, and 
corresponding preliminary fabrication and demonstration plans. 
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2.4 Preliminary Design Review (PDR) 
The Preliminary Design Review shall be held at JPL as a forum open to the TPF 
science and engineering communities, with the intent of providing the broadest 
possible dissemination of information, and discussion of system-level issues 
associated with the proposed technology demonstration mirror.  The presentation shall 
cover the material required for the Study Phase Final Report.   

2.5 Study Phase Final Report 
Technology Providers shall deliver a Study Phase Final Report per the instructions 
given in Appendix E.  The complete three volumes Study Phase Final Report will 
constitute the Technology Providers’ Demonstration Phase proposal.  As such this 
report shall fully describe the following: 

2.5.1 The proposed technology demonstration mirror preliminary design (i.e. 
specifically what is to be built and how well it is predicted to meet the 
requirements listed in Appendix A); 

2.5.2 The Demonstration Phase Technical Plan for completing the technology 
demonstration mirror design, and building and testing it to assess the 
technology’s capabilities and potential performance; and  

2.5.3 A Demonstration Phase Management And Cost Plan that clearly explains 
what is required to successfully implement the Demonstration Phase 
Technical Plan. 
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APPENDIX D 

Process for Technology Concept Selection 

 
D.1 EVALUATION AND SELECTION PROCESS 
A technical peer review process will be used to evaluate proposed technology concepts for the 
TDM Study Phase and again later to evaluate Study Phase Final Reports for down-selecting 
technology concepts for the Demonstration Phase.   

All proposals will initially be screened to determine their suitability and responsiveness to the 
TA.  Proposals that are not in compliance with the constraints, requirements, and guidelines of 
this TA will be handled as technical correspondence and returned to the proposer without further 
review.  Those proposals deemed responsive to the TA will then be reviewed to determine if any 
government, national laboratory, or FFRDC response duplicates and directly competes with a 
response from industry, a university or a nonprofit organization.  If such a situation exists, the 
government, national laboratory, or FFRDC proposal will not be evaluated and will be returned 
to the originator.   

After the screening process, proposals will be reviewed by a panel composed of the technology 
provider’s professional peers, who will evaluate the strengths and weaknesses of the technical 
and management information provided.  The peer review panel will develop findings, and a final 
consensus evaluation and selection recommendation for each proposal.  This information will be 
provided to the NASA HQ executive who will select technology concepts for TPF funding.  JPL 
will provide notice of selections and make awards.   

In the Study Phase, each technology provider will be required to produce a detailed Study Phase 
Final Report that fully describes their technology demonstration mirror concept, and the plan to 
demonstrate its potential capabilities and performance in the TDM Demonstration Phase.  At the 
end of the study phase, technology providers will present their mirror design and demonstration 
plan at a Preliminary Design Review (PDR).  The PDR and accompanying Study Phase Final 
Report that includes a cost and management volume as described in Appendix E, will serve as 
the primary basis for approval to proceed to the TDM Demonstration Phase.  The review and 
selection processes used for Study Phase proposal evaluations will be repeated for evaluating 
Study Phase Final Reports and down-selection to the Demonstration Phase.  Candidates for the 
Demonstration Phase will be limited to technology providers that provide a TDM Study Phase 
Final Report.   

D.2 SCHEDULE 
Study Phase Proposals Due Date specified in TA 
Study Phase Selections Announced +6 wks after above 
Study Phase Final Reports Due +3 mo after above 
Demonstration Phase Selections Announced +4 wks after above 
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APPENDIX E 

TPF Technology Demonstration Mirror  
Study Phase Final Report Instructions 

 
E.1 TDM STUDY PHASE FINAL REPORT CONTENT INSTRUCTIONS 
The primary output from the TDM Study Phase will be a final report that describes the TDM 
technology concept and the plan to build and test a TDM for the assessment of the technology’s 
capabilities and potential performance.   

The TDM Study Phase Final Report shall have three volumes: (1) Technology Demonstration 
Mirror Detailed Preliminary Design, (2) Demonstration Phase Technical Plan, and (3) 
Demonstration Phase Management and Cost Plan.  The TDM preliminary design and 
Demonstration Phase technical plan volumes shall be non-proprietary and available to TPF and 
other NASA science and engineering communities to allow the broadest possible discussion of 
system-level issues associated with using the proposed technology concept in a TPF precursor 
mission.  Proprietary data may be presented separately, and shall be handled in accordance with 
the terms and conditions of the study contract (or agreement).   
 

1.0 Technology Demonstration Mirror Detailed Preliminary Design Volume Contents 
The detailed preliminary design volume shall fully describe the design of the TDM concept 
including information such as the following:  

1.1. The TDM Preliminary Design shall include at a minimum: 

1.1.1. TDM design assumptions and design margins discussion. 
1.1.2. Layout drawings of major subassemblies. 
1.1.3. Predicted optical performance and a discussion of how it has been calculated.  

Any applicable measurement / test results shall be discussed.  Especially 
important is the understanding of mid-spatial frequency characteristics and how 
they are affected by: 

1.1.3.1. The function and interfaces of the TDM in a telescope system; 
1.1.3.2. Fabrication methods for a steep aspheric on a lightweight substrate; 
1.1.3.3. Measurement methods and their characteristics / limitations; 
1.1.3.4. Mechanical factors that perturb the surface at these frequencies, and 

the substrate and mount that will be needed to control these factors; 
1.1.3.5. Coating methods to achieve uniform reflectance, and evaluative 

methods to assure the uniformity of reflectance. 
1.1.4. Optical figure error analysis / budget, for zero and one g environments. 
1.1.5. Properties of material selected for the TDM. 
1.1.6. Design and process for lightweighting the TDM. 
1.1.7. Design of handling fixture for blank. 
1.1.8. Design of support for mirror during grinding and polishing. 
1.1.9. Technique to deal with core print through. 
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1.1.10. Design of the pads, flexure, and strongback to support the TDM. 
1.1.11. Structural model of the TDM assembly (this includes mounting pads and flexures) 

showing physical layout, mass properties, modal frequencies below 500Hz, and 
static loads that can be sustained before fracture or deformation beyond what is 
allowed in the TDM Detailed Equipment Specifications. 

1.1.12. Cell hole design for depressurization in the launch shroud. 
1.1.13. Thermal model of the TDM. 
1.1.14. Gravity off-load analysis for global and core cell sag. 
1.1.15. Technique to deal with gravity when fabricating and measuring a mirror in one g 

that will operate in zero g. 
1.1.16. Metrology technique and error analysis to include the estimated residual errors 

due to gravity, air turbulence, temperature variations, vibrations, sampling, and 
instrumentation. 

1.1.17. Discussion of the coating methodology and the technique that will be used to 
measure the reflectivity variation and the estimated errors in this technique. 

1.1.18. Precautions to control contamination on the coated TDM. 
1.1.19. Design of the shipping container. 
1.1.20. Identification of any space environment sensitivity concerns, major open design 

and demonstration issues, trade studies, problems, and plans for their resolution in 
the Demonstration Phase. 

1.2. System Tradeoffs 

Describe the TDM design trade-offs and alternative concepts that were examined in sufficient 
detail to explain why the selected design is preferred.  At a minimum discuss the following 
trade-offs: 

1.2.1. Material selection 
1.2.2. Blank lightweighting process 
1.2.3. Structural design of the TDM 
1.2.4. Position of mounting points 
1.2.5. Positioning of fiducials 
1.2.6. Gravity off-load technique 
1.2.7. Metrology technique selection 
1.2.8. Coating process and measurement technique 

 
Discuss the potential for utilizing the selected design and fabrication processes to fabricate 
apertures that are not symmetric and/or have non-smooth boundaries (e.g. square, hexagonal, 
and elliptical, mirrors).  Describe and quantify the impacts of going to (a) larger sizes, and (b) 
lower areal densities.   

1.3. Recommended Changes to the TDM Detailed Equipment Specifications 

Provide recommended TDM Detailed Equipment Specifications revisions, augmentations, or 
updates for deliverables under this contract.  Include rationale for your recommendations.  
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2.0 Demonstration Phase Technical Plan Volume Contents 

The TDM Demonstration Phase will encompass the detailed design, fabrication, test and 
evaluation, and delivery of the proposed Technology Demonstration Mirror.  The TDM 
Demonstration Phase Technical Plan volume shall include the following: 

2.1. A Statement of Work including all deliverables for the Demonstration Phase. 

2.2. Technology Demonstration Mirror Final Design and Fabrication Plan 
Describe the steps planned to complete the Technology Demonstration Mirror design and 
fabrication, and associated ground support equipment.  Discuss the approach for acquiring / 
fabricating, integrating, and testing the hardware deliverables, including all ground support 
equipment.  Provide a description of the main processes/procedures planned for design 
validation and hardware manufacture, including testing strategy.   

Provide a preliminary version of the manufacturing plan document describing the end-to-end 
procedure for TDM design and fabrication. 

Also discuss the plan and associated safety and product assurance processes and procedures 
for handling, moving, and shipping the Technology Demonstration Mirror.  

2.3. Technology Demonstration Mirror Test and Verification Program 
Appendix A.4.a, the TDM Detailed Equipment Specifications, lists the major analysis, 
measurements, and tests required to characterize the TDM (refer to the TDM verification 
matrix).  The approach for completing these analysis, measurements, and tests and obtaining 
the data shall be described.  The individual cost for each major analysis, measurement, and 
test shall be provided in the Demonstration Phase management and cost plan volume.  

Also provide a separate costed option for completing a program of protoflight qualification 
testing of the TDM before delivery.  Include a detailed milestone schedule. 

Any facilities which must be built for this program shall be identified, along with the facility 
design and/or construction schedule necessary to meet the TDM delivery schedule. 

2.4. Schedule 
A detailed schedule of design, fabrication and test, and verification activities shall be 
provided that identifies the major technical milestones leading to the delivery of the 
Technology Demonstration Mirror.   



 

TDM Technology Announcement 
Appendix E,  Page 4 of 19 

3.0 Demonstration Phase Management and Cost Plan Volume Contents  

The TDM Study Report Demonstration Phase Management and Cost Plan volume shall describe 
the management approach, tools and processes that will be used to complete the TDM 
technology concept demonstration, within the proposed cost and schedule.   

3.1. Organizational Structure 
Describe the organizational structure proposed to carry out the Demonstration Phase activity.  
Identify the organizational roles, authority, and responsibilities of each participating 
organization.  Provide insight into each organizational element’s internal operations and lines 
of authority, together with internal interfaces and relationships with NASA, any team 
members, major subcontractors, and associated collaborators / partners.   

Identify the specific decision-making processes to be used, and the individual with ultimate 
decision-making authority.  Specifically, include the applicable capabilities that each partner 
or proposed partnering organization expects to contribute.  Identify key personnel in each 
organization and the level of support they will provide for the duration of the Demonstration 
Phase.  Describe the distribution of responsibilities and arrangements for ensuring a 
coordinated team effort capable of effectively managing the Demonstration Phase activity.   

Include a discussion of the unique or proprietary capabilities that each member organization 
brings to the activity.  The contractual and financial relationships between partners should be 
discussed.  Summarize the relevant institutional experience and organizational capability 
with reference to supporting what is offered in any letters of endorsement. 

3.2. Resource Management Methods and Tools 
Describe the methods and tools that will be used for tracking progress towards technical 
milestones, and for tracking / assessing cost and schedule status.  Provide a description of the 
Work Breakdown Structure (WBS) and how it best fits its organizational approach and 
technology demonstration capabilities of all team members.  A sample WBS is provided in 
Appendix E.4.b. 

Provide information on procurement of long lead items and proposed major and critical 
subcontracts, including procurement activities of all team partners.  Describe the 
relationships and controls that will be exercised over suppliers and subcontractors from both 
cost and schedule standpoints. 

3.3. Risk Management 
Describe the plans for risk management, and the approach for identifying and mitigating 
technical performance, schedule, and cost risks.  Particular emphasis shall be placed on 
describing how the various elements of risk will be managed to ensure successful 
accomplishment of the demonstration phase within the proposed cost and schedule. 

3.4. Product Assurance and Safety 
Describe the plans to ensure product quality, including specific reviews, trade studies, plans 
to incorporate new technologies, inspections, and quality assurance activities. 

In addition, describe the process by which safety standards are met and hazards mitigated.   
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3.5. Cost Estimate, and Funding Assumptions and Requirements 

Identify the funding required to implement the Demonstration Phase Technical Plan.   
Provide an explanation of the proposed funding arrangements including: 

3.5.1. Provide a cost summary of the proposed funding requirements for the 
Demonstration Phase indicating the funding required from TPF and any cost 
sharing arrangements;   

3.5.2. Describe any assumed funding contributions by collaborations or partnering 
arrangements with other individuals or organizations not included in the proposed 
TDM funding; 

3.5.3. Basis and justification for the cost and schedule estimates for Demonstration 
Phase activities, including letters of commitment from critical suppliers and/or 
cost / resource sharing contributors; 

3.5.4. Expected contribution/commitment by the Technology Provider and his/her parent 
organization to the proposed technology demonstration effort (include cost and 
resource sharing, partnering arrangements, etc.);  

3.5.5. Current and Pending Support.  Briefly describe any current or planned sources of 
support that will be contributing to the proposed technology activity.  Identify the 
ongoing and pending projects, sponsoring organization, relevance to the proposed 
technology, and the resources each organization will contribute or share (not 
included in page count).  

 

The Demonstration Phase Cost Plan shall be submitted per the requirements in Appendix 
E.4.c, for the TDM Technology Demonstration Phase Statement of Work and Delivery 
Schedule in Appendix E.4.a.   

3.6. Furnished* Property, Services, Demonstration Facilities, etc.   
This section shall delineate the property, services, technology demonstration facilities, etc. to 
be furnished by the Government or a commercial source, if any, which will be required to 
accomplish all proposed Demonstration Phase activities.  Discuss the availability of these 
special facilities and equipment items and any additional equipment or facilities that will be 
required.  Costs shall be included in the proposal Budget Summary.  Provide written 
substantiation from the government or other source showing concurrence with the proposed 
use.  This could be an approval letter from the cognizant government contracting officer or an 
equivalent commercial agent for the use of the property, service, or facilities. 
(*Provided by other than subcontract or purchase order) 

3.7. Reporting and Reviews  
Describe the approach planned for reporting technical status / progress.  Also, discuss the 
methods of reporting integrated cost, schedule, and technical performance. Identify the 
individual or organization function responsible for reporting.   

3.8. Plans to Resolve Open Management Issues 
Identify and discuss any unresolved issues.  Include the planned approach and schedule for 
resolving these issues. 
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E.2 TDM STUDY PHASE FINAL REPORT SUBMISSION INSTRUCTIONS 
The TDM Study Phase Final Report will constitute the technology providers’ Demonstration 
Phase proposal.  This section provides guidelines for the preparation and submittal of the Study 
Phase Final Report and required supporting information. 
 

a. Certification - The original copy of the Study Phase Final Report shall be 
accompanied by a Letter of Commitment signed by an official of the providing 
organization.  This official shall certify institutional support and sponsorship for the 
technology concept, its technical demonstration plan, and the associated management 
and financial proposal.   

 
b. Quantity & Address - Fifteen (15) copies of the Study Phase final report shall be 

submitted to the following address: 

Mr. William D. Kert 
Jet Propulsion Laboratory 
4800 Oak Grove Drive, M/S 190-220 
Pasadena, California 91109-8099 

 
c. All Study Phase material shall arrive at JPL by 3:00 p.m. local time 

 before November 27, 2002 
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E.3 TDM STUDY PHASE FINAL REPORT EVALUATION CRITERIA  
The criteria below and degree of importance will be used for Demonstration Phase proposal 
evaluation.   
 
Technical Criteria 
 
T1 - Technical Merit And Benefits To TPF (30%): Evidence of technical merit, and 

feasibility of TDM concept to meet the needs of TPF.  Factors to be considered are: 
A. Thoroughness and completeness of the TDM preliminary design and documentation. 
B. Potential for providing the capabilities, and achieving the performance requirements 

described in Appendix A. 
C. Degree to which a TPF precursor mission can use the proposed technology. 
 

T2 - Technology Maturation (30%): Credibility of the proposed technology demonstration 
plan and the soundness of the approach for substantiating the predicted performance.  
Factors to be considered are: 

A. Current maturity of the proposed TDM technology and strength of the evidence to 
show how this maturity has been derived or verified. 

B. Soundness of the proposed technical approach to assure successful completion of the 
Demonstration Phase objectives. 

C. Adequacy of the testing planned to demonstrate that the TDM has achieved the 
required performance at the completion of the Demonstration Phase. 

 
Management Criteria 
 
M1 - Management and Implementation Approach (40%): Thoroughness and credibility of 

the proposed technology demonstration plan, including the management structure, schedule 
realism, level of detail and basis of cost estimate, the requisite experience and 
organizational capability and commitment to deliver the proposed technology concept.  
Factors to be considered are: 

A. Effectiveness of the organizational structure to carry out the proposed management 
plan for the demonstration effort, including identification and availability of key 
personnel and their level of support to the Demonstration Phase activity. 

B. Effectiveness of the proposed management plan to structure relationships between 
different elements of the proposer’s team that provide funding support such that a 
single management voice exercises decision authority. 

C. Realism and reasonableness of the proposed cost, including contribution assumptions, 
to successfully complete all demonstration activities.  

D. Realism and reasonableness of the proposed schedule for demonstration activities, 
and the effectiveness of the system for tracking progress. 

E. Efficacy of the approach for identifying and managing significant risks, including the 
associated mitigation approaches and descope options. 

F. Past performance on similar technology demonstration and subsequent application. 
G. Commitment of the organization’s management to the proposed technology effort.  
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Proposals will be evaluated in the areas of technical and management as described above. 
Although cost will not be scored, cost is a substantial consideration and is of approximately equal 
importance to the technical and management areas.  Low cost, while desirable, does not offset the 
importance of realism and reasonableness of the proposed cost.  Proposal selection will be based 
on the offeror whose proposal is determined to represent the best value based on the following: If 
all offers, in the competitive range, are of approximately equal qualitative (technical and 
management) merit, the offer with the lowest cost will be selected.  However, a proposal may be 
selected that offers a higher qualitative merit if the difference in cost is commensurate with added 
value.  Conversely, a proposal may be selected that offers a lower qualitative merit if the cost 
differential between it and other offers so warrants.   

Some of the best value characteristics that would apply include: 
- The degree to which the TDM concept can make progress from the baseline requirements 

to the goals identified in the TDM Detailed Equipment Specifications (especially for the 
mid-spatial frequency surface errors and the reflectivity variations) 

- Metrology accuracy 
- A shorter schedule for demonstration phase leading to early delivery of a TDM  

(i.e. for two proposals offering to deliver the same performance TDM at the same cost, the 
one with a shorter delivery schedule is a better value) 

- The degree to which the proposed technology is applicable to a wide range of mirror 
designs (sizes 2 to 5 times larger, and different / non-circular shapes)  
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E.4 ATTACHMENTS 
 
The following Appendix E Attachments include essential information and supplemental 
instructions for proposal preparation.  
 

a. TDM Demonstration Phase Statement of Work and Delivery Schedule 

b. Sample TDM Work Breakdown Structure 

c. TDM Demonstration Phase Cost Plan Instructions 

d. Supplemental Information 
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ATTACHMENT E.4.a TDM DEMONSTRATION PHASE  
STATEMENT OF WORK AND DELIVERY SCHEDULE 

 
STATEMENT OF WORK AND DELIVERY INSTRUCTIONS 
 

1.0 Demonstration Phase participants shall complete the final design, fabrication, testing, 
evaluation, and delivery of the proposed Technology Demonstration Mirror.   In addition, 
the Technology Provider’s organization shall provide informational and/or other support 
including reports and reviews presented to JPL and NASA (e.g., Quarterly Governing 
Program Management Council Reviews, etc.).  

 
2.0 Schedule of Deliverables:  

Deliverable Schedule Description (see paragraphs below for details) 
Monthly Progress 

Reports Monthly Electronic format summary report of progress, 
status, issues, problems, and resolution plans 

Monthly Visits to the 
Contractor’s Site by JPL Monthly One day visit to contractor or subcontractors 

site to assess progress and status 

Quarterly Progress 
Reports 

Every 3 
months 

Electronic format summary report of progress 
achievements, milestones, schedule, and 
financial status 

Demonstration Phase 
Kick-off Meeting 

1 week 
ARO* 

Review action items and outstanding issues 
from the Study Phase PDR 

Demonstration Phase 
Delta PDR 

+2 months 
after above 

Review the disposition of action items / issues 
from the PDR and/or Kick-off Meeting 

Critical Design Review +4 months 
after above 

Presentation of the TDM final design,  
build-to-specifications, and test plans 

TDM Test  
Readiness Review 

+10 months 
after above 

Review TDM test plans, assess readiness of 
TDM and required test facilities to begin 
testing; subject to TPF concurrence 

TDM Test Report +13 months 
after above 

Final report on test configurations, results, and 
analysis of TDM testing / characterization 

Acceptance Data 
Package 

+2 weeks 
after above 

Report on as-built configuration information 
such as drawings, schematics, test set-ups, etc. 

Pre-Ship Review Same as 
above 

Validate readiness of TDM and GSE to be 
shipped to JPL 

TDM & GSE +2 weeks 
after above 

TDM and all associated ground support 
equipment 

TPF Primary Mirror 
Development Plan 

Same as 
above 

Technical specifications, development plan, 
and management and cost plan, for delivering a 
TPF flight primary mirror  

* ARO – After Receipt of Order 
 

Note: Unless otherwise specified, all meetings / reviews will occur at the contractors site or 
the site of one of the contractor’s subcontractors. 
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2.1. Monthly Progress Reports  

The contractor shall provide concise electronic reports monthly which summarize technical 
progress / status, cost and schedule status, issues, problems, and proposed solutions. 

The technical section should be no more than 3 pages if there are no concerns.  The schedule 
and financial information should be in chart form.  This report should be received by JPL one 
week prior to the monthly site visit. 

2.2. Monthly Site Visits 

The contractor shall permit JPL visits to the contractor's site at least once per month.  These 
one-day site visits are to discuss / view progress against plans, review technical plans and 
documents (refer to Appendix A, TDM Detailed Equipment Specifications, Contract Data 
Requirements List for due dates), and discuss major issues, problems and resolution plans.   

For the months when the Delta-PDR, CDR, Test Readiness Review, and Pre-Ship review 
occur, they will take precedence over the monthly site visit.  The monthly site visit will occur 
approximately one week after receipt of the monthly report. 

JPL shall be notified and invited to participate in any Material Review Boards. 

For critical items (e.g., the mirror blank, coating, etc.) JPL shall have the right for the site 
visit to take place at the sub-contractor’s site.  JPL shall be invited to sub-contractor reviews 
and these reviews can serve as the monthly site visit. 

2.3. Quarterly Reports 

The contractor shall provide electronic reports quarterly, which summarize achievements, 
milestones, schedule, and financial status.  Pictures of hardware are useful. The purpose of 
this report is to present an overview of the TDM status to NASA.  Delivery of this report will 
be phased with JPL’s need date for preparing quarterly reports to NASA. 

2.4. Demonstration Phase Kick-off Meeting 

The Demonstration Phase Kick-off Meeting at the contractor’s site will review the open 
action items and outstanding issues from the Study Phase PDR.  The purpose is to assure that 
any changes recommended or made will improve the TDM.  Representatives from the TPF 
science and engineering communities may attend if needed to help reach consensus on 
resolution plans for system-level issues.   

2.5. Demonstration Phase Delta PDR 

The Demonstration Phase Delta PDR, to be held at the contractor’s site, will review the 
proposed disposition of action items / issues discussed at the Demonstration Phase Kick-off 
Meeting.  The purpose is to confirm agreement between all parties that any changes planned 
or made in response to the Kick-off Meeting will improve the TDM design and/or 
applicability to TPF precursor missions.   
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2.6. Critical Design Review (CDR) 

The CDR, to be held at the contractor’s site, will occur after the TDM detailed design has 
been completed, but prior to the start of deliverable hardware manufacturing.  The CDR will 
examine the compliance of the proposed design to the TDM requirements, highlighting any 
changes that have occurred since the Delta PDR.  The CDR will confirm the readiness to 
begin hardware manufacture by examining acquisition plans, fabrication plans / drawings, 
assembly procedures, and acceptance plans for all TDM elements.  The aim is to provide 
confidence that the proposed design, and the planned manufacturing and test methods and 
procedures, will result in an acceptable product, with minimal risk.   

The Critical Design Review shall address all of the TDM specifications in Appendix A. 

2.7. TDM Test Readiness Review (TRR) 

The TRR, to be held at the contractor’s site, will occur prior to the start of formal testing.  
The JPL TDM Manager must approve the TDM Test Plan before any formal testing is 
initiated.  The TDM Test Plan shall describe the TDM characteristics to be verified by 
analysis, measurement, or test and the corresponding methodology including pass/fail criteria 
for each measurement and/or test.  Discuss proposed instrumentation, and data acquisition / 
storage equipment to be used.  The intent is to ensure that the test article hardware/software, 
test facility, personnel, and analysis / test procedures are ready for testing, data acquisition, 
reduction, and control including complete record keeping of all tests and their results. 

The Test Readiness Review will at a minimum examine: 
- Design changes since CDR 
- Status of non-conformances 
- Test documentation (plans, procedures, waivers, pass/fail criteria) 
- Facilities and personnel readiness 
- Hardware and software configuration 

2.8. TDM Test Report 

The TDM Test Report shall at a minimum contain: 
- A discussion of all verification tests and analysis done 
- As tested configuration information (drawings, schematics, etc.) 
- Test data, results and analysis for each test conducted 
- Witness samples 

2.9. TDM Acceptance Data Package 

The TDM acceptance data package shall at a minimum contain: 
- As built configuration information (drawings, schematics, etc.) 
- Verified test procedures and equipment (hardware and software) 
- A manufacturing plan document describing the end-to-end procedure for TDM design 

and fabrication including its processing history 
- An optical performance predicative model for zero g and one g conditions 
- Outputs from all previous processes 
- A statement of provisional acceptance (i.e. TDM readiness for additional testing) 
- A transfer document (including a summary of acceptance test results) 
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2.10. Pre-Ship Review (PSR) 

The PSR will be conducted at the end of the TDM demonstration process (design, built, test, 
evaluation).  The PSR verifies the degree to which all elements meet the TDM Detailed 
Equipment Specifications.  It also verifies that testing has been completed with no 
unacceptable open issues, and verifies the readiness of hardware deliverables, and ground 
support equipment to be shipped to JPL.  The PSR at a minimum, shall cover: 

- Determination of completion of testing hardware  
- Verification of compliance with the TDM requirements  
- Verification and documentation of final hardware configuration 
- Identification and status of outstanding safety risks  
- Disposition of waivers, deviations, open issues 
- Results of compatibility testing of the TDM and ground support equipment  
- Results of TDM testing and verification  
- Evaluation of the acceptance data packages 

 

2.11. The TDM and GSE 

The contractor shall deliver to JPL a Technology Demonstration Mirror.  This shall at a 
minimum include: 

1. The TDM assembly (mirror, mounts and flexures, strongback)  
2. An appropriate TDM container to prevent damage during transport and/or storage  
3. TDM handling equipment and unique test equipment built under this contract 

 

2.12. TPF Primary Mirror Development Plan  

As a separate item the contractor shall provide a TPF Primary Mirror Development Plan that 
describes the technical specifications and development plans, including a schedule and 
identification of long-lead items and timing, and management and cost plan, for delivering a 
TPF flight primary mirror.   

JPL will provide the contractor with information and requirements for this mirror during the 
Demonstration Phase.   

TPF Primary Mirror Development Plan should be conceptual in nature and cost no more than 
$50,000.00. 
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ATTACHMENT E.4.b SAMPLE TDM WORK BREAKDOWN STRUCTURE 

1.0 Management 
1.1. Task Management 
1.2. Risk Management 
1.3. Reserves 

2.0 Product Assurance & Safety 

3.0 TDM Systems Engineering 
3.1. Design and Analysis  
3.2. Manufacturing Process Plan 
3.3. Configuration Management 

4.0 TDM Substrate 
4.1. Blank Design 
4.2. Blank Acquisition / Fabrication 
4.3. Blank Test and Verification 

4.3.1. Profilometry 

5.0 TDM Optical Finishing 
5.1. Generation 
5.2. Polishing 
5.3. Microfinish 
5.4. Fiducials 
5.5. Coating 

6.0 TDM Test and Verification 
6.1. Metrology 

6.1.1. Full Aperture Measurements 
6.1.2. Profilometry 

6.2. Coating  
6.2.1. Reflectance 
6.2.2. Uniformity 

6.3. Structural Loads Analysis and Verification 

7.0 Environment Compatibility Verification  
7.1. Random Vibration - protoflight  
7.2. Acoustic - protoflight 
7.3. Pyrotechnic Shock - protoflight 
7.4. Thermal Vacuum – protoflight 
7.5. Thermal Cycling - protoflight 

8.0 Ground Support Equipment 
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ATTACHMENT E.4.C TDM DEMONSTRATION PHASE COST PLAN INSTRUCTIONS 
 
The cost plan shall provide sufficient information on the anticipated costs for all aspects of the 
TDM Demonstration Phase effort to enable a fair and reasonable assessment of the proposed 
total cost and funding requirements.  Cost differs from “funding”, which is defined in the 
Funding Profile section below.  The total cost is the total amount of resources used for all 
activities including any NASA funding from sources other than TPF and all non-NASA funded 
contributions.  This includes direct and indirect costs that contribute to the effort regardless of 
funding sources.  Clearly distinguish between the total cost, the cost to NASA, and the cost to the 
TPF.  Provide a preliminary agreement or endorsement for “leveraged” NASA funding.  The 
total cost shall include the full cost (including the assumptions used to develop the “full cost”) of 
any civil service support to the activity, including technologies provided, project management 
staff, technical advisors, facilities, etc. 

Direct costs that can be specifically related with the TDM Demonstration Phase activity include: 
(a) salaries and other benefits for employees who work directly on the task, (b) materials and 
supplies used directly in support of the task; (c) various costs associated with office space, 
equipment, facilities, and utilities that are used exclusively by the task; and (d) costs of goods or 
services received from other tasks or entities that are used to produce the TDM.  

Indirect costs include resources that are jointly or commonly used to produce two or more types 
of products but are not specifically identified with any of the products.  Typical examples include 
labor overheads, material handling, cost of money, general administration, general research, and 
technical support, security, rent, employee health and recreation facilities, operating and 
maintenance costs for buildings, equipment, and utilities. 

Describe the methods and assumptions by which the cost estimates are derived.  Cost estimating 
procedures shall be based upon standard cost accounting principles and practices and shall be in 
accordance with the proposer’s approved accounting system. 

Costing of Federal Government elements of proposals shall follow the agency cost accounting 
standards for full cost.  If no standards are in effect for the agency, then follow the Managerial 
Cost Accounting Standards for the Federal Government as recommended by the Federal 
Accounting Standards Advisory Board.  NASA Centers may submit full cost proposals based on 
the instructions in the NASA Financial Management Manual, Section 9091-5, Cost Principles for 
Reimbursable Agreements. 

All costs shall be in U.S. real year dollars.  Real year dollars are current fiscal year (FY) dollars 
adjusted to account for inflation in future years.  The inflation rate index provided in Table E.4-1 
shall be used to calculate all real year dollar amounts unless an industry forward pricing rate is 
used.  Where cost phasing is requested, the cost plan shall provide data by U.S. Government 
Fiscal Year (October 1 – September 30).  

Table E.4-1, NASA New Start Inflation Rate Index 

Fiscal Year 2002 2003 2004 2005 2006 2007 2008 2009 
Inflation Rate 0.0% 2.8% 2.8% 2.8% 2.8% 2.8% 2.8% 2.8% 
Cumulative Inflation Index 1.0 1.028 1.057 1.086 1.117 1.148 1.180 1.213 
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Provide a Demonstration Phase cost summary by WBS by fiscal year as shown in Table E.4-2.   

 
Table E.4-2 Demonstration Phase Cost Summary by WBS 

Demonstration Phase Cost Summary by WBS 
(All costs in Real Year Dollars) 

WBS / Cost Category Description FY03 FY04 FY05 Total (RY$) 
Total Direct Labor Cost $ $ $ $ 

WBS 1.0 Management $ $ $ $ 
WBS 2.0 Prod. Assur. & Safety $ $ $ $ 
WBS 3.0 Systems Engineering $ $ $ $ 
Etc. $ $ $ $ 

Total Overhead $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Total Direct Material & Equip. Costs $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Total Subcontract Costs $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Total Other Direct Costs $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Total Indirect Costs $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Total Contingencies $ $ $ $ 
WBS # and Description $ $ $ $ 
WBS # and Description $ $ $ $ 
: $ $ $ $ 

Other Costs (Specify) $ $ $ $ 
Fee $ $ $ $ 
Total TDM Cost $ $ $ $ 
Total Other Costs to NASA $ $ $ $ 

Other (Specify) $ $ $ $ 

Total Cost to NASA $ $ $ $ 
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Total Contributions by Other 
Organizations $ $ $ $ 

Organization A: $ $ $ $ 
WBS # and Description $ $ $ $ 
Etc. $ $ $ $ 

Organization B: $ $ $ $ 
WBS # and Description $ $ $ $ 
Etc. $ $ $ $ 

Organization Z: $ $ $ $ 
WBS # and Description $ $ $ $ 
Etc. $ $ $ $ 

  
Total Demonstration Phase Cost  $ $ $ $ 

 
The following information regarding categories of cost should be used in generating Table E.4-2: 

 
a. Direct Labor Costs – List by labor category, with labor hours and rates for each.  

Provide actual salaries of all personnel and the percentage of time each individual will 
devote to the effort.   

b. Overhead – Include indirect costs itemized by fiscal year.  Usually this is in the form 
of a percentage of the direct labor costs. 

c. Materials – Provide the total cost of the bill of materials including estimated cost of 
each major item (include lead time of critical items).  Supporting detail for major 
vendors (exceeding $500,000.00) shall include WBS element, fiscal year, description, 
vendor name/address, quantity, and current/proposed unit prices.  Material burden 
rates shall be documented. 

d. Special Equipment – Include a list of special equipment with lead and/or development 
time. 

e. Subcontracts – Supporting information shall be provided for all subcontracts 
exceeding $100,000.00.  This detail shall include name/address, cost, fee/profit, and 
type of contract, basis of selection, and concise basis of estimate, and basis of 
selection. Include any baseline or supporting studies. 

f. Other Direct Costs – Other direct costs (such as travel) shall be summarized by 
category and totals for each fiscal year.  Regarding travel, provide an additional 
summary listing the estimated number of trips, destinations, duration, purpose, 
number of travelers, and anticipated dates. 

g. General and Administrative (G&A) Expense – G&A expense includes the 
institution’s general and executive offices and other miscellaneous expenses related to 
business.  
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h. Cost of Money (COM) – COM represents interest on borrowed funds invested in 
facilities.   

i. Profit/Fee (if applicable) – Document the basis, rate, and amount of profit.  

j. Other Costs – Costs not covered elsewhere 

k. Escalation Factors – Identify the escalation factors used to determine real year dollars 
if different than Table E.4-1.  

 
In addition to the summary of cost information, the following information shall be provided: 

 
1. Summary of Cost Contingencies and Margins – A summary of cost contingencies and 

margins shall be identified by fiscal year and project element and the rationale for 
them discussed.  The specific means by which integrated costs, schedule, and 
technical performance will be tracked and managed shall be explained.  Management 
of contingencies and margins, including the management organization person 
responsible for managing the contingencies, and when and how the contingencies are 
to be used, shall be discussed.  All funded schedule margins shall also be discussed.   

2. Funding Profile – Provide a profile of required TDM funding by fiscal year.  The 
funding profile is derived from the cost profile, which is the basis of the proposal.  
The funding for a given fiscal year is determined from the estimated costs in that year, 
less funding carried over from the previous fiscal year, plus the forward funding 
needed to cover the costs of the first month in the following fiscal year.  Because of 
forward funding, costs will not equal funding in any given fiscal year.  Total costs 
shall equal total funding at task completion. 
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ATTACHMENT E.4.d SUPPLEMENTAL INFORMATION 

The following additional information is required to be supplied with the Technology Concept 
Definition Study Phase Final Report.  This information shall be included as Appendices to the 
report. 

 
1. Resumes – Provide resumes for all key personnel identified in the Demonstration Phase 

Management and Cost Plan.  Include resume data on experience, which relates to the job 
these personnel will be doing for the proposed investigation.  

 
2. Letters of Endorsement – Signed letters of endorsement shall be provided from the lead 

representative of all organizations participating in and critical to the Demonstration Phase 
activity.  The information shall consist of, at a minimum, name of the item / support to be 
provided, scope of the work to be performed, name and location of supplier or 
subcontractor, proposed award schedule, deliverable items and delivery schedule, 
proposed performance assurance requirements, commitment to cost bid, and contingency 
plans if a supplier or subcontractor fails to perform. 

 
3. Statement(s) of Work – Provide a Demonstration Phase draft Statement of Work for all 

potential contracts (or other agreements) with NASA.  Clearly define all proposed 
deliverables, potential requirements for Government facilities and/or Government 
services, and a proposed schedule. 

 
4. Past Performance – Discuss relevant experience and past performance (successes and 

failures) of the major partners in meeting cost and schedule constraints in similar 
technology demonstration activities within the last five years.  Provide a description of 
each project, its relevance to the proposed technology subsystem experiment, cost and 
schedule performance, and points of contact (including addresses and phone numbers). 

 
5. Copy of References – All citations given in the final Study Phase Report shall be included 

as part of an appendix of references, which includes the complete paper and/or a copy of 
relevant pages as appropriate from a book reference, and an easily understood 
abbreviation of the publication (e.g., library standard citation or AIAA format).  

 
6. Acronyms List.  
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